Attachment 3

RESTART ACTION MATRIX

C - Concern LER - Licensee Event Report
CAL - Confirmatory Action Letter Item NCV - Non-Cited Violation
E - E-mail SUP - Supplemental Inspection Program Item
L - Letter URI - Unresolved Item from inspection
Restart Closure Closure
RAM# | Source Date |Issue No.|Checklist Issue Contact Plan
Reference Date
Item
0350 Completeness and accuracy of licensee’s See attachment 4 Dunlop memo
C-01 09/04/02 | C.01 N/A . Dunlop [to 0350 agenda for . 9/30/02
Panel response to Generic Letter 97-01. to Lipa
1/31/03 mtg.
Closeout form |10/09/03
0350 : .. |Corrective Action [attached to
C-02 PANEL C.02 2.d |DG loading - CR # 02-8482. Falevits Team inspection  [10/09/03 panel
mtg. minutes
Self-assessment/ISEG - why not effective: NRR - determine |Closeout form |12/23/03
C-03 0350 Co4 laag&ab Look at commitments made to justify removal| NRR/ when ISEG no attached to
PANEL ' ' " lof ISEG from TS and whether they are still Wright |longer rqd; IR 02- |12/23/03 panel
meeting those commitments. 15 & 02-18 mtg. minutes
. . . " Closeout form |02/18/04
0350 How is soft issue of “people performance Lttached to
C-04 C.05 4.b |addressed via defense in depth = worker/ Wright |IR 02-15 & 03-09
PANEL . 02/18/04 panel
supv/ mgt-oversight panels/ QA. .
mtg. minutes
0350 Operators - clear understanding of their ). Dyer
C-05 C.06 4.b P i 9 J. Dyer site visit meeting with | 10/9/02
PANEL responsibility to us.
operators
. Closeout form | 09/16/03
. . - See Sec, B.7.4 in
0350 Review concrete shield building low oxygen - ; attached to
€06 | pANEL CIL 1 2D eontent. CR #02-07472 and 02-07080 Phillips |#0A3.2 In 02-0710%g/16/103 panel
closure info. mtg. minutes
. . Closeout form |10/14/03
Ongoing phase 3 observations of
C-07 0350 C.13 N/A  |management and human performance Lipa attached to
PANEL ' 9 P P 10/14/03 panel
following restart. .
mtg. minutes
Closeout form | 11/4/03
C-08 NRR C.14 N/A Bulletins 2002-01 and 2002-02 response and NRR RAI response attached to
acceptance. acceptance. 11/4/03 panel
mtg. minutes
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Attachment 3

RESTART ACTION MATRIX

Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Close to Item Closeout form |[09/16/03
0350 e - 0350 |[B5.b.1in Process [attached to
C-09 PANEL C.15 N/A  |Poll staff for differing opinions. Panel  IPlan and 136 in 9/16/03 panel
Action Item List. mtg. minutes
. Closeout form |[09/16/03
Evaluate the need to call back Cl regarding
0350 . 0350 |Close and move to |attached to
C-10 PANEL C.17 N/A AIIegatlon RI.II-Z(.)OZ-A-0177 (D-B) after the Panel lan Action ltem. 9/16/03 panel
Ol Investigation is complete. .
mtg. minutes
Closeout form |[09/16/03
0350 Evaluate Containment Integrated Leak Rate . attached to
C-11 PANEL C.18 2.c Test Results. Farber |ILRT Inspection 9/16/03 panel
mtg. minutes
. Closeout form |04/22/03
s |50, FIoeessCote Bxempton Receste 01U | g [Coseoreier atached
PANEL ' & 6.d ' request approvals. 4/22/03 panel
mtg. minutes
Close to feeder IR 03-04 which
c13 | 03°0 C.20 6.f | rocess Pressure and Temperature CUrves | \pp  lom NRR to is ADAMS ~ |05/09/03
PANEL for the "New" Vessel Head. . .
inspection report.  |mI031320705
Closeout form |04/22/03
c-14 0350 c.o1 7a Issue Letter to the Licensee to Officially "Lift" RIII attached to
PANEL ' ' the Quarantine on the "OIld" RPV Head. 4/22/03 panel
mtg. minutes
Review TSP Amendment - and Advise Panel see resolutionto  [See Closure
0350 on the Need for a TIA - Potential TS Change concern 3 in form attached
C-15 PANEL €22 N/A that may be necessary to process before NRR allegation RIII- to 7/01/03 07/01/03
restart. 2002-A-0110 panel minutes.
Evaluate Adequacy of Lower Incore Guide NRR to provide Closeout form | 11/4/03
; : . approval of attached to
Tube Penetrations - Review the licensee o
. : acceptance criteria. [11/4/03 panel
completed corrective actions for the as-found ; .
0350 » Jacobson/Jacobson’s mtg. minutes
C-16 C.24 2.b  |condition of the reactor vessel (e.g., boron ) .
PANEL . . : : NRR |inspection of
deposits, corrosion stains, and potential for
. . NOP/NOT to
leakage at the in-core penetration tubes). determine
Ref. CR 02-07059 and CR 02-02498.
acceptance of test.
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RESTART ACTION MATRIX

Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Reactor Bottom Head - A public meeting is Closeout form | 11/4/03
scheduled for 11/26 in HQ to discuss the attached to
Framatome analyses and the licensee’s . 11/4/03 panel
; ) NRR provide .
0350 options. Current licensee plans are to .. |mtg. minutes
C-17 C.26 2.b . . NRR [acceptance criteria
PANEL perform a test during normal operating Sobroval
pressure and temperature (NOP/NOT) P '
conditions. Evaluate acceptability of
licensee's test.
MB3749, 11-30-01, Reduce Pressurizer high Closeout form |10/09/03
level limit from 305 to 228 inches. Licensee attached to
has been operating with administrative 10/09/03 panel
0350 control of 228 inches. This is an open mtg. minutes
C-18 PANEL .27 5b licensing action. Need to inspect the NRR
licensee's operating procedures to see that
the licensee has appropriately captured the
administrative control.
Can TS 4.55.2.h be met by performing the . Closeout form [{02/18/04
S HPI TIA - what is
C-19 0350 5 d test at one pressure and then correlating it to NRR  [correct post-mod attached to
PANEL ' the TS pressure value to verify TS flow rate rest 02/18/04 panel
value is achieved? ' mtg. minutes
Adequate fire detection capabilities during ;I; ii%%t tf(())rm 07/01/03
C-20 LLTF |02/17/03 N/A  |containment air cooler cleaning utilizing Thomas
: 7/01/03 panel
pressure washing. .
mtg. minutes
Closeout form |10/09/03
How will the licensee consider the attached to
c-21 LLTF 102/17/03 2. containment radiation monitors operable? Thomas 10/09/03 panel
mtg. minutes
See Closure
Pressurizer safety issue - SE for TM did not form attached
C-22 LLTF |02/17/03 N/A fully address USAR. Thomas t0 5/27/03 05/27/03
panel minutes.
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Attachment 3

RESTART ACTION MATRIX

Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
Reference Date
Iltem
Review D-B response to Generic Letter 98-04 SUMP SERP acl:tltzsci%%t tf(())rm 01/26/04
C-23 0350 |02/21/03 2.c.1 Jregarding sump clogging. [NOTE: Document | Passehl
) . . Package 1/26/04 panel
determined to be incomplete and inaccurate.] .
mtg. minutes
Both Order and Bulletin 2002-01 Boric Acid Acceptance of RA ;Itzsceh%%t tf(())rm 10/09/03
C-24 0350 [02/21/03 4.d |Corrosion program response to be tracked as| NRR [response and
. 10/09/03 panel
RAM items. response to Order .
mtg. minutes
AOV’s not properly sized to open against ;It(;sceh(;%t tf(())rm 06/17/03
C-25 0350 |3./14/03 design pressure in the event of an accident. | Thomas
; e : 6/17/03 panel
Some will need modifications/resetting. .
mtg. minutes
MPR - Electrical Distribution System Analysis Closeout form |12/23/03
i (coordination, load flow, degraded voltage, Special inspection |attached to
C-26 0350 3/14/03 5b fault protection, and ampacity). Hardware Daley feeder to CATI 12/23/03 panel
fixes may be required based on calc. results. mtg. minutes
HPI Pump hydrostatic bearing cooling/lube Closeout form |06/17/03
i may be blocked if water source is via . attached to
C-27 0350 3/14/03 354%22 5.b  |piggyback from the sump due to differences | Thomas gg%‘;ate of LER 6/17/03 panel
in sump strainer size and internal cooling ' mtg. minutes
tubing.
Need to ensure unqualified containment Closeout form |10/09/03
i coatings (mostly on conduit) are evaluated to attached to
C-28 0350 3/05/03 2.c ensure they will not lead to any sump Thomas 10/09/03 panel
blockage. mtg. minutes
Observe and evaluate the control rod drive Closeout form [{02/12/04
i testing to ensure no leakage and adequate attached to
C-29 0350 3/18/03 2.2 scram times. (Per new IP on Rx head Thomas 02/12/04 panel
replacement.) mtg. minutes
Closeout form |[09/16/03
: : Special inspection |attached to
C-30 0350 |05/08/03 5.b [Instrument Uncertainty Calculations. Daley feeder to CATI 9/16/03 panel
mtg. minutes
Rev. 15 Page 4 of 53 February 23, 2004




Attachment 3

RESTART ACTION MATRIX

Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
Reference Date
Iltem
Closeout form |[09/16/03
i Appendix R Thermohydraulic calculations Special inspection [attached to
C-31 0350 04/29/03 5b and safe shutdown procedure. Daley feeder to CATI 9/16/03 panel
mtg. minutes
. Closeout form |12/09/03
Emergency Diesel Generator Special inspection |attached to
C-32 0350 [05/08/03 5.b  |voltage/frequency control and room Daley teeder to CATI 12/9/03 panel
temperature. .
mtg. minutes
PSB to arrange Closeout form |10/09/03
C-33 0350 |04/29/03 3h Manag_em_ent Stability in Radiation Protection Riemer [inspection in July attached to
Organization. . 10/09/03 panel
time-frame. .
mtg. minutes
Fuel damaged due to loss of grid straps. Lougheed Done as part of ;It%s(’:eh%%t tf(())rm 01/26/04
C-34 0350 5.b  |(Formerly listed as an LER, however, no LER P
, . o CATI 1/26/04 panel
will be issued for this item). .
mtg. minutes
Requests for Issues: Extent of Condition Closeout form [01/08/04
Reviews for generic implications were . attached to
C-35 INRC Staff|12/02/03 inadequate as determined by a Perry review Lipa 01/08/04 panel
of D-B CRs. mtg. minutes
Closeout form [01/26/04
i Requests for Issues: Adequacy of cyclone attached to
C-36 Panel 12/16/03 2.e separator to support HPI operability. NRR 1/26/04 panel
mtg. minutes
Requests for Issues: Acceptability of Steam ;Itzsceh%%t tf(())rm 02/19/04
C-37 Panel |12/16/03 5.0  |Generators to operate until mid-cycle outage NRR
02/19/04 panel
or beyond March 2004. .
mtg. minutes
Requests for Issues: Resolve TIA on Fire Closeout form [02/19/04
Protection Issues. (This would include attached to
C-38 Panel 12/18/03 addressing the adequacy of the 1991 SER to Passenl 02/19/04 panel
provide Appendix R exemptions.) mtg. minutes
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RESTART ACTION MATRIX

Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
Reference Date
Iltem
Requests for Issues: Complete Followup Closeout form |02/18/04
RRATI inspection to do round-the-clock . attached to
C-39 RRATI | 12/18/03 inspection of complex control room Lipa 02/18/04 panel
evolutions. mtg. minutes
Requests for Issues: From NRR Technical Closeout form [02/23/04
Staff: “Davis-Besse discovered boric acid attached to
deposits running down some of the lower 02/23/04 panel
head penetration nozzles. They argued that mtg. minutes
lower head nozzles are not expected to be
cracking due to their relatively low
temperature during operation. They argued
that the deposits could be due to cleaning the
deposits from the upper head, even thought
C-40 |NRR Staff|02/09/04 there were not clear tracks from above to the NRR
points on the nozzles where the boric acid
deposits began. They also took some
samples and, based on analysis results,
argued that the deposits were old. Finally,
they installed a sensitive humidity detection
system and then did their at-
pressure/temperature test of the RCS, using
that to argue that there are no leaks in the
lower head nozzles.”
Requests for Issues: Document review of Closeout form |02/18/04
0350 Iicense_e’s Operational Improvement Plan for . attached to
C-41 PANEL 02/10/04 operating cycle 14 and subsequent CATI Falevits 02/18/04 panel
recommendations and comments for required mtg. minutes
actions prior to restart.
Commenter at Restart meeting on 2/12/04 Closeout form |02/19/04
0350 asked what had happened to Thermo-Lag attached to
C-42 | panpL |0%/19/04 Orders of May and June 1998 for Davis- Passenl 02/19/04 panel
Besse. Were the actions completed? mtg. minutes
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RESTART ACTION MATRIX

Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Requests for Issues: Review the adequacy of Closeout form |02/20/04
the licensee’s Operations procedures in attached to
response to a control room fire. Specifically, 02/20/04 panel
C-43 |DRS Staff|02/19/04 focus on the stated Operator expected Lara mtg. minutes
actions and time line for completing those
actions as specified in Attachment 14 of
procedure DB-OP-02519, Revision 8.
Quarantine components or other material Closeout form |07/22/03
from the RPV head and CRDM nozzle attached to
penetrations that are deemed necessary to 7/22/03 panel
fully address the root cause of the mtg. minutes
cAL-01| CAL 0511502 | cALl | 7. [occurrence of degradation of the leaking Licensee
penetrations. Prior to implementation, plans
for further inspection and data gathering to
support determination of the root cause will
be provided to the NRC for review and
comment.
Determine the root cause of the degradation Complgte 02'1.5 & (Closeout form 110/09/03
) 02-18 inspections |attached to
around the RPV head penetrations, and NRR & lof technical and 10/09/03 panel
CAL-02 CAL |05/15/02 | CAL.2 7.a  |promptly meet with the NRC to discuss this ° P
. : others |management root |mtg. minutes
information after you have reasonable
. ) L causes & CAL
confidence in your determination. o
update “E”.
Evaluate and disposition the extent of all URI Multiple inspections |Closeout form |12/09/03
7.a, 2.c, condition throughout the reactor coolant (02-09, 02-12, 02- |attached to
CAL-03 CAL |05/15/02 | CAL.3 and 2.d [system relative to the degradation fiﬁlslov(;/gtp 14, 03-10, 03-22, & |12/9/03 panel
mechanisms that occurred on the RPV head. pect. 03-23). mtg. minutes
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RESTART ACTION MATRIX

Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Obtain NRC review and approval of the repair Closeout form |02/18/04
or modification and testing plans for the Remains open attached to
existing RPV head, prior to implementation of pending successful [02/18/04 panel
those activities. Prior to restart of the reactor, completion of mtg. minutes
obtain NRC review and approval of any Thomas/ NOP/NOT test and
CAL-04 CAL |05/15/02 | CAL.4 7.a |modification and testing activity related to the Jacobson control rod drive
reactor core or reactivity control systems. |f performance test
the reactor vessel head is replaced in lieu of per CAL update of
repair or modification, the replacement must 12/24/02. (Irs 02-07
comply with appropriate Commission rules & ?)
and industry requirements.
Prior to the restart of the unit, meet with the Closeout form [02/18/04
NRC to obtain restart approval. During that attached to
meeting, we expect you will discuss your root Pending Restart  |02/18/04 panel
CAL-05 CAL |05/15/02 | CAL.5 7.a |cause determination, extent of condition Lipa |approval meeting |mtg. minutes
evaluations, and corrective actions completed with RA.
and planned to repair the damage and
prevent recurrence.
Provide a plan and schedule to the NRC, Closeout form [04/22/03
within 15 days of the date of this letter, for attached to
CAL-06 CAL |05/15/02 | CAL.6 7.a |completing and submitting to the NRC your 4/22/03 panel
ongoing assessment of the safety mtg. minutes
significance for the RPV head degradation.
If cracking on nozzle #3 was only axial, wh
E-0L | Blanch | 59/02 | 1 NIA  liid the nozzle fall over? In order o do this it | Mendiola |S3U€ fESPOnse  ADAMS # 1o,
. . . letter to Blanch mI021560650
had to have circumferential cracking?
If the CRDM had not fallen over, was D-B
planning to clean the head, or as in the past, . Issue response ADAMS #
E-02 Blanch | 5/9/02 2 N/A restart with significant boron remaining on the Mendiola letter to Blanch mI021560650 6/19/02
vessel head?
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Restart Closure Closure
RAM# | Source Date |Issue No.|Checklist Issue Contact Plan
Reference Date
Iltem
If circumferential cracking initiates from the
OD to the ID, then how is it that
circumferential cracking is considered . Issue response ADAMS #
E-03 Blanch 5/9/02 3 N/A PWSSC? Can | assume that the Mendiola letter to Blanch mI021560650 6/19/02
circumferential cracking is the result of axial
cracking?
Is it possible that a through wall axial crack
may occur and remain visually undetected
due to a tight interference fit at the top of the : Issue response ADAMS #
E-04 Blanch 5/9/02 5 N/A head and then cause undetected Mendiola letter to Blanch mI021560650 6/19/02
circumferential cracking during an operating
cycle?
Several places in AIT and D-B Root Cause
i Blanch/ Report state it was very hard to inspect the . Issue response to |ADAMS #
E-05 Corcoran 5/11/02 1 N/A reactor vessel head; however, doesn’'t GDC Mendiola Blanch/Corcoran. |ml021440118 6/11/02
32 require access?
D-B IPE submittal (1993 risk assessment) not
NRR . - . NRR/ ADAMS No.
E-06 [Lochbaum|07/01/02 L-21 N/A |available to public. D-B plant-specific LOOP NSIR mI022610666 9/30/02
not modeled.
NRR Chairman said LOCA risk is low, when in fact ADAMS No.
E-07 |lochbaum, 08/21/02 L-30 N/A it was high, but the time period was short. mI023300539 12/03/02
Four of the five criteria (RG1.174) that
NRR licensees must satisfy for a risk-informed ADAMS No.
E-08 Lochbaum) 08/21/02 L-31 N/A decision were not satisfied when the staff let ml023300539 12/03/02
D-B defer shutdown.
Return to Service Plan dated Aug. 21, 2002 -
E-09 | Gurdziel |10/02/02 |unknown| Nya |2 the pages are presented on ADAMS. Decided this was N/A  |02/26/03
Also, nothing in the plan is a commitment to not a restart issue.
the NRC.
Closeout form |12/16/03
E-10 | Gurdziel {11/14/02 |unknown 5.d News article of 10/%2/0.2.' Re?"’“ds Comment Jacobson [NOP test inspection attached to
on Reactor Vessel "Trailings. 12/16/03 panel
mtg. minutes
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Restart Closure Closure
RAM# | Source Date |Issue No.|Checklist Issue Contact Plan
Reference Date
Iltem
o-mail to Wouldn't you think that a bare metal NOP test ;Itzsceh%%t tf(())rm 12/16/03
E-11 | Gurdziel {11/20/02 . 5.d |inspection should be done at pressure and Jacobson | ;
Lipa . inspection 12/16/03 panel
not after pressure is lowered? .
mtg. minutes
It doesn’t appear likely to me that the D-B Closeout form |12/16/03
i . 111/26/02 | e-mail to operators actually do a primary coolant NOP test attached to
E-12 ) Gurdziel 8:55 pm Lipa N/A system visual inspection during hydro after Jacobson inspection 12/16/03 panel
each vessel reassembly. mtg. minutes
Weren't we supposed to hear by the middle .
. . Close with red
E-13 | Gurdziel 11/26/02 e-m_all to N/A of November 2Q02 if the total loss of Grobe ffinding issuance to ADAMS No. 02/25/03
8:55 pm Lipa structural material on a reactor vessel head licensee mI030560426
was “significant.” |
. Closeout form |12/16/03
. 111/26/02 | e-mail to The NRC should look at the and.'tlor.] to be NOP test attached to
E-14 | Gurdziel _ . N/A  |expected when weld stress relieving is not Jacobson | ;
10:18 pm| Lipa used inspection 12/16/03 panel
' mtg. minutes
. What is the FENOC definition of system
E-15 | Gurdziel 1?/19/02 e-m_a|l to N/A  |health? Haven't seen much initiative to fix See Sy_stem Health IR 2002-013 |02/26/03
7:45 pm Lipa . . " Inspection Report.
things, just assess condition.
. What is the status of the containment air Closeout form 104/01/03
. 112/19/02 | e-mail to . .. |Close upon closure [attached to
E-16 Gurdziel |~ . N/A  |coolers (duct work eaten by acid, motors, Falevits
7:45pm | Lipa of LER-08. 4/1/03 panel
heat exchangers)? '
mtg. minutes
: . . . No plans to
E.17 Gurdziel 1?/19/02 e-m_all to N/A When painting containment, did they use address the N/A 02/26/03
7:45pm | Lipa rollers as well as brushes? N
distinction.
Closeout form |07/01/03
. 112/19/02 | e-mail to Would the Polar crane pass inspection if - attached to
E-18 | Gurdziel 7:45pm | Lipa N/A inspected by the State today? Phillips 7/1/03 panel
mtg. minutes
Assuming they have 4 reactor coolant pumps Closeout form 12/09/03
. 102/06/03 | e-mail to g they , bump Send letter to attached to
E-19 | Gurdziel | . . 2.c [and only fix 2, doesn't that leave 2 leaking Lougheed .
8:53 pm Lipa Gurdziel 12/9/03 panel
when they start? .
mtg. minutes
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Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Given the as-found condition of the sump Closeout form |09/16/03
E-20  ILochbaum 02/06/03 | e-mail to N/A reported by FENOC in LER 2002-005, was Passehl SUMP SRP attached to
4:27 pm | Grobe D-B in conformance with its design and Package 9/16/03 panel
licensing basis? mtg. minutes
Given the as-found condition of the sump Closeout form |09/16/03
E-21  ILochbaum 02/06/03 | e-mail to N/A reported by FENOC in LER 2002-005, would Passehl SUMP SRP attached to
4:27 pm | Grobe the ECCS have been able to prevent reactor Package 9/16/03 panel
core damage”? mtg. minutes
. Has D-B changed its policy to require people Mngmt. & Human Closeout form | 10/14/03
02/19/03 | e-mail to : : . attached to
E-22 Blanch _ N/A  [to follow their chain of command to report Wright |Performance 2 (IR
8:16 am | Grobe 10/14/03 panel
safety concerns or concerns to the NRC? 02-18) .
mtg. minutes
Did NRC’s 0350 Panel review FENOC's Closeout form [12/09/03
o analysis to forego inspection and testing of attached to
E-23 Gunter 0?/24/03 e-mail to N/A  [two of the four reactor coolant pumps to Lougheed Send letter to 12/9/03 panel
8:55 am | Grobe ) : Gunter. .
assure compliance with TS and regulatory mtg. minutes
requirements?
Closeout form [12/09/03
02/24/03 | e-mail to If answer to E-23 is yes, what were the Send letter to attached to
E-24 Gunter 8:55am | Grobe N/A NRC'’s findings? Lougheed Gunter. 12/9/03 panel
mtg. minutes
Has the NRC conducted an inspection of the Closeout form |12/09/03
. ) Mngmt. & Human
E.05 Blanch 03/05/03 | e-mail to N/A Da_MS-Besse Employee Concerns Program Wright |Performance 2 (IR attached to
10:45 am| Grobe using Inspection Module 400017 If so, 02-18) 12/9/03 panel
please provide a copy of the results. mtg. minutes
Has the NRC examined how FENOC is Provide examples |Closeout form |09/16/03
E-26  |Lochbaum 03/07/03 | e-mail to 3 performing “at risk changes” to the facility? Jacobson of implementation |attached to
9:53 am | Grobe 9 land if S0, is the NRC comfortable with of ARC process - is [9/16/03 panel
FENOC's at risk changes? it fixed?? mtg. minutes
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Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Why did FENOC choose S. Haber when Closeout form |07/01/03
02/10/03 there are other more qualified individuals that attached to
_ could have been chosen? What are her 7/1/03 panel
2:15 pm e-mail to qualifications? What other studies of safety : mtg. minutes
E-27 Blanch & N/A ' Wright [Mngmt & Human '
Grobe culture at US Nuclear Plants has Dr. Haber
2/27/03 o
848 am performed? Is NRC aware that Dr. Hf’;\ber
' worked for the same company that did the
RCA last fall?
Closeout form |[07/01/03
: 3/13/03 | e-mail to Is NUREG-1756 being used to evaluate . Mngmt & Human |attached to
E-28 Collins 12:48 pm| Grobe 4.b safety culture at D-B? Wright Performance 3 7/1/03 panel
mtg. minutes
Closeout form |[07/01/03
. 3/13/03 | e-mail to If E-28 no, why not and what alternate : Mngmt & Human |attached to
E-29 Collins _ 4.b  |method is being used to evaluate safety Wright
12:48 pm| Grobe . Performance 3 7/1/03 panel
culture acceptability? '
mtg. minutes
: What is the status of generic communications Closeout form | 05/27/03
E-30 |Lochbaum 5/2/03 e-mal_l to N/A  [regarding the containment sump Hopkins attached to
10:21 am| Hopkins 5/27/03 panel
performance. .
mtg. minutes
Jack to provide answer to Paul Blanch: Closeout form |10/09/03
“Please review the enclosed photo that was Lipa and Jacobson attached to
e-mail to taken sometime in March 1993. From this P 10/09/03 panel
2/26/03 o . . . called Blanch and .
E-31 Blanch 2:00 bm Zwolinski| N/A |photo, it appears that a nozzle was leaking at Lipa rovided response mtg. minutes
PUPM e Grobe that time. The reddish brown deposits do not P! P
. - via telephone
originate from flange leakage. Are we missing
something?
Grobe to address to Lochbaum: How does Phillips - Closeout form |[09/16/03
E-32  |Lochbaum 5/.21/03 e-mail to N/A t_he _0350 Panel intend _to a_ssure_thaF any see AITS |Letter to Lochbaum attached to
10:29 am| Grobe findings from the ongoing investigation are 9/16/03 panel
X R03-0150 .
indeed addressed before restart? mtg. minutes
Closeout form |07/01/03
i . 106/18/03 | e-mail to Multiple issues raised regarding information . Phone call with attached to
E-33 | Gurdziel 10:34 pm| Lipa N/A presented in inspection report 03-13. Lipa Gurdziel. 7/1/03 panel
mtg. minutes
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Attachment 3

RESTART ACTION MATRIX

Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Respond to E-mail concerning the adequac Grobe called Closeout form |07/15/03
: 7/01/03 |e-mail to P g the ) quacy Gurdziel on 7/2 and [attached to
E-34 | Gurdziel _ . 2.c.1 |of the new sump based on Gurdziel's review | Grobe . .
10:20 pm| Lipa explained details to [7/15/03 panel
of report 03-06. . . ; .
his satisfaction mtg. minutes
Respond to individual and cc OEWEB with Prepare response Closeout form |12/09/03
i 7/01/03 |e-mail to response to concern about making public attached to
E-35 Ballard 7:23 pm | OEWEB N/A safety our number one priority and not being Strasma gnd have Grobe 12/9/03 panel
) ) issue. .
influenced by FirstEnergy. mtg. minutes
multiple Closeout form |12/09/03
Various several |e-mails & Respond to individuals regarding request that ISSUE resSponse per attached to
E-36 | .. dates/ |lettersto| N/A |D-B be permanently shut down. (see AITS Strasma , P PET112/9/03 panel
individuals| . PA’s Plan .
times Dyer & R03-0152. mtg. minutes
Caldwell
Respond to Riccio’s two questions Closeout form [02/20/04
. 2/31/03 | e-mail to concerning adequacy of de3|gn_ basis and attached to
E-37 Riccio , N/A |lack of adequate safety evaluations Jacobson 02/20/04 panel
10:28 am| Grobe : . o .
associated with modifications already mtg. minutes
installed.
8/1/03 Answer to the ten questions asked regarding Closeout form |11/18/03
i 2:33 pm | e-mail to methodology of site to address hydrogen - attached to
E-38 Blanch & 8/5/03 | Lipa N/A buildup in containment given inoperability of Phillips 11/18/03 panel
to Grobe hydrogen analyzers. mtg. minutes
Respond to Blanch’s question regardin Closeout form 112/09/03
8/19/03 |e-mail to P : ques g 9 - Final in attached to
E-39 Blanch i N/A |accuracy of article describing Blaster Worm Phillips :
5:45 pm | Grobe concurrence chain [12/9/03 panel
attack on D-B SPDS system. .
mtg. minutes
Respond to Blanch’s questions concerning Closeout form |12/09/03
E-40 Blanch 8/21/03 | e-mail to N/A the Slammer virus shutting down the SPDS Phillios Final in attached to
9:59 am | Grobe at Davis-Besse in January 2003, reportability, PS " lconcurrence chain. [12/9/03 panel
etc. mtg. minutes
Respond to Blanch’s questions concerning Document in Closeout form |12/23/03
i 10/6/03 | e-mail to the reasoning for pulling control rods during inspection report  |attached to
E-41 Blanch 12:45 pm| Cwalina N/A cooldown and whether such complies with Thomas that addresses Rx (12/23/03 panel
the licensee’'s TS. trip event of 9/30. |mtg. minutes
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RESTART ACTION MATRIX

Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
Reference Date
Iltem
Per NRC review,
D-B failed to incorporate its analyses to only those analyses
5/14/02 & NRR addre_ss compli_ance with bulletins and _ that result in a
L-01 UCS 06/12/02 L-15 & N/A  |generic letters into the UFSAR, and as such, | Mendiola [change to the GT# G02-314 |12/20/02
L-17 the UFSAR is not in conformance with 10 existing design
CFR 50.71(e). basis require an
update.
L-02 | ucs |06/12/02 |ucs-ota| na [Vl the D-B FSAR be incompliance with 101 0 iq g (PEV Ietter, D-BIS oruc05 314 |12/20002
CFR 71(e) prior to restart? yes
What steps will the NRC staff take to ensure NRR-Interpretation
L-03 | UCS [06/12/02 |UCS-01b| N/a  [alits pastdecisions based on the NRR /RN 2099 - RII ary 565 314 |12/20102
incomplete, inaccurate D-B FSAR were Response to past
proper? practices
Will the plant-specific evaluation of GSI-191 Closed per
vulnerability recommended by the NRC staff Lochbaum
L-04 UCS  106/12/02 |UCS-02a) 2.c.1 4 o ACRS in 09/01 be completed for D-B letter of 02/10/03
prior to restart? 02/10/03
If L-3 is no, would the NRC staff be guilty of
L-05 UCS |06/12/02 |UCS-02b| N/A tthe same tolerance of degraded conditions N/A 2/5/03
that caused the current problem?
Will all the boric acid deposited inside Licensee plan IR2002-009 &
L-06 UCS |06/12/02 |UCS-02c| 2.c |containment at D-B be found and removed Holmberg fincludes extensive IR2002-012 11/29/02
prior to restart? cleaning
If L-5 is no, what assurance exists that boric IR2002-009 &
L-07 UCS |06/12/02 [UCS-02d| 2.c  [acid will not be transported to the sump and |Holmberg [See 02a 11/29/02
: : ) IR2002-012
contribute to its failure?
Did FENOC perform a safety evaluation in _ . Closeout form |11/18/03
accordance with 10 CFR 50.59 before power h SRI: ASl.( L|cense|e attached to
L-08 UCS  |06/12/02 1UCS-03a) 2. washing the D-B head to remove boric acid Thomas anS\(/jver |ts probably 1,4 /1g/03 panel
(WO 00-001846-000)? no, dueto. .. mtg. minutes
If L-7 is no, what assurance exists against
potential damage to safety equipment and Inspection effort of [IR2002-012 &
L-09 UCS  |06/12/02 |UCS-03b) 2. components caused by maintenance RIll SSDI/Sys Health  IR2002-013 02/26/03
activities?
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RESTART ACTION MATRIX

Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Will the CRDM mechanical flanges on the Licensee has no
L-10 UCS |06/12/02 | UCS-04 N/A  |new head be replaced with seal welds prior to RIII plans and no N/A 2/5/03
restart? regmts
The NRC does not
How many of the top 20 managers in place at regulate staffing
L-11 UCS  106/12/02 \UCS-05a) NIA - |p o' ey 16, 2002 have left FENOC? Rl evels of licensee  [VA 21503
management.
Is the behavior of FENOC management at D-| RIlI/ |Handle Ol results
L-12 UCS |06/12/02 |UCS-05b| N/A |B from 1996 through 2002 better or worse Berson / |via Enforcement  |N/A 2/5/03
than Ms. VanCleave? EICS |process.
If VanCleave is better, will the NRC ban any RIll / |Handle Ol results
L-13 UCS |06/12/02 |UCS-05c| N/A |FENOC managers and supervisors from Berson / |via Enforcement  |N/A 2/5/03
working in the nuclear industry? EICS |process.
. RIII/  [Handle Ol results
L-14 | uUcs |06/12/02 [UCS-05d| N/A g\;?:CIeave Is worse, retumn to L-11 and try | g s/ via Enforcement  N/A 2/5/03
gan. EICS |process.
VanCleave was banned from work at all RIIl / The NRC does not
L-15 ucs  |06/12/02 lucs-0se!l N/A NPPs. Does the NRC_care that fired FENOC Berson / regulate s_tafflng N/A 2/5/03
managers and supervisors work at other levels of licensee
EICS
NPPs? management.
Will the results of the Congressional and Ol Will follow policy on
L-16 UCS [06/12/02 |UCS-06a| N/A |investigations be publicly available prior to RII /Ol [release of Ol N/A 2/5/03
restart? investigations.
If L-15 is no, how can near-by residents be 0350 Panel will do
L-17 UCS |06/12/02 [UCS-06b| N/A [assured that they were not placed in undue RIl/OI |~ N/A 2/5/03
: it's job.
risk by management and workers at D-B?
Will the acceptance of the interim head be Not required.
L-18 | UCS |06/12/02 |UCs-07 | 2.a [conditional on commitment from FENOCto | \pp  Replacementhead o 5605 007 |11/29/02
install the permanent head during outage acceptability
when the steam generators are replaced? determined via IR.
. . . Beznan in
What was the boric acid corrosion problem at Switzerland
L-19 UCS |06/12/02 | UCS-08 N/A |a foreign reactor that caused the NRC to NRR . . IN/A 2/5/03
. experienced boric
warn some plant owners in 1972? : .
acid corrosion
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RESTART ACTION MATRIX

Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Review of D-B UFSAR did not reveal results
NRR of safety analysis of several NRC Gis. . Same issue as L-
L-20 UCS |06/19/02 L-18 N/A Licensee not in compliance with 10 CFR Mendiola 0L, GT# G02-314 |12/20/02
50.71(e).
LLTF should examine the appropriateness of
L-21 UCS |06/19/02 NRR N/A  |using short-duration risk assessments in Howell SM.RT/LLTF 11/26/02
L-19 action 3.3.7(3)
regulatory space.
. Close with issuance
NRR The SDP process should not classify the D-B I ADAMS No.
L-22 UCS [06/19/02 L-20 N/A ovent as Green. Grobe |of Red finding letter mI030560426 02/25/03
to licensee.
Why did the NRC "accept" the boric acid Closeout form |02/12/04
i i corrosion program at D-B after determining attached to
L-23 UCS |07/03/02 |UCS-09a)  N/A that over 20% of the program was NRR 02/12/04 panel
“unsatisfactory”? mtg. minutes
L-24 | ucs [07/03/02 lucs-oob| na |Vill "acceptable” and "unsatisfactory” stop N/A 2/5/03
being synonymous to the NRC?
L-25 ucs |07/03/02 lucs-10a| N/  [1OWmany times must people around D-B be N/A 2/5/03
subjected to American Roulette?
What tangible steps will NRC take to prevent
L-26 | USC [07/03/02 |[UCS-106| N/a [Chronic and systemic management problems 0350 Panel mission [N/A 2/5/03
from causing another very, very serious near-
miss - or worse - at D-B?
Will the NRC allow the public to look at the NRR/ ADAMS No.
L-27 UCS 07/03/02 |UCS-11a  NIA 11993 b B risk assessment? NSIR mi022610666 | /3002
Why did NRC use 1993 D-B risk assessment
to develop SDP worksheets when the ADAMS No.
L-28 UCS 107/03/02 \UCS-11b)  N/A updated 1999 plant safety assessment was NRR mi022610666 | 2/°0/02
readily available?
If the D-B risk assessment remains “secret”
but is the basis for the SDP call, why should ADAMS No
L-29 UCS |07/03/02 |UCS-11c| N/A [the public believe any NRC pronouncement NRR : 9/30/02
o . ) ml022610666
on safety significance derived, in large part,
on "secret" information?
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RESTART ACTION MATRIX

Restart

RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan Closure Closure
Reference Date
Iltem
If the D-B risk assessment remains “secret,” Panel will follow
L-30 ucs  |07/03/02 lucs-11d!  NA will the NRC retain the OSSQ Panel mdef_lnltely MC 0350, then MC 0350 2/5/03
to compensate for the public being unfairly
. . return to ROP.
excluded from access to key information?
Will the NRC require the D-B risk assessment ;It(;ieh%%t tf(())rm 07/01/03
L-31 UCS |07/03/02 |UCS-11e| N/A [to incorporate the real risk from reactor NRR
) 7/1/03 panel
vessel failure before restart? .
mtg. minutes
Will NRC revamp ROP to enable its
L-32 ucs  lo7/03/02 lucs-11fl  N/A inspectors to audit areas no_n-co_nservatlvely See RO_P _ N/A 2/5/03
omitted from the plant-specific risk description in IMC.
assessments?
. . No. All exposures
L-33 | UCS [07/03/02 |[UCS-12a| N/ |24 FENOC violate ALARA by repeatedly RII  |under 5 Rem N/A 2/5/03
deferring MOD 94-00257? S
guideline.
Does Region Il have a different approach to No. D-B was issued
worker radiation safety than Region IV, given 2 white findings in
L-34 UCS [07/03/02 |UCS-12b| N/A [the fact that Callaway was cited for the same RP area for poor |N/A 1/7/03
poor radiation control practices that RIIl let D- rad control
B get away with? practices as well.
What tangible actions has FENOC taken to Closeout form |07/01/03
L-35 ucs  107/03/02 lucs-13 11b & 4.3 back up its r(_)sy_procla_lmatlons and assert_lons Thomas attached to
about “questioning attitude and conservative 7/1/03 panel
decision-making"? mtg. minutes
Will the NRC require FENOC to conform with Programs Phase 2 ;I; S(’:ergg tf(())rm 09/16/03
L-36 UCS [07/03/02 |UCS-14a] 3.d |UFSAR 5.2.3.2 or revise 5.2.3.2 to match Jacobson |Inspection (IR 03-
9/16/03 panel
what the company does before restart? 09) .
mtg. minutes
If the NRC truly believes that FENOC lacks a Closeout form |09/16/03
regulatory commitment to clean the Rx vessel Programs Phase 2 |attached to
L-37 ucs  l07/03/02 lucs-14b! 3.4 head of highly corrosive material th,at can Jacobson Inspectl_on 9/16/03 panel
cause catastrophic failure, shouldn’t the (Commitment mtg. minutes
agency undertake getting that regulatory would be to BACP)
commitment?
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RESTART ACTION MATRIX

Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Could operators execute emergency Closeout form |05/27/03
L-38 ucs  |07/15/02 | ucs-15 N/A proc_edures Wlth contalnm_ent radiation Simpkins attached to
monitors having a mean-time-between- 5/27/03 panel
failures of 24 hours? mtg. minutes
Did operability evaluations performed for the Closeout form |05/27/03
Containment Rad monitors consider monitors | .. : attached to
L-39 UCS |07/15/02 UCS-16 | N/A ability to operate in the atmospheric Simpkins 5/27/03 panel
conditions following an accident? mtg. minutes
Does FENOC have an engineering Closeout form |05/27/03
calculation/analysis of non-radioactive : , attached to
L-40 UCS |07/15/02 \UCS-17a)  NIA particulate matter in containment atmosphere Simpkins 5/27/03 panel
following DBAS? mtg. minutes
If answer to L-36 no, how is it assured that gtlt(;ieh%%t tf(())rm 05/27/03
L-41 UCS [07/15/02 |UCS-17b| N/A [the plant is operating within design bases Simpkins 5/97/03 panel
with respect to 10 CFR 50, App. A, GDC4? > P
mtg. minutes
Is the NRC confident that containment Closeout form |10/14/03
radiation monitors and other components attached to
L-42 UCS  |07/15/02 | UCS-18 | NIA - L cide containment will not be impaired by NRR 10/14/03 panel
stuff in the air from postulated DBAs? mtg. minutes
Has the extent-of-condition assessment by Closeout form |05/27/03
FENOC included verification that atmospheric attached to
L-43 UCS |[07/15/02 | UCS-19 2.c  sampling lines leading to the Normal Range | Thomas 5/27/03 panel
particulate Radiation Skid are free from boric mtg. minutes
acid corrosion?
Will the NRC require FENOC to inspect Closed per
L-44 ucs  lo7/15/02 lucs-20al  2.c containment vessel to determine no damage Lochbaum 02/10/03
by contact to groundwater caused by a non- letter of
conforming condition? 02/10/03
If L-40 no, will NRC’s MIC person Closed per
L-45 ucs  lo7/15/02 lucs-206]  2.c independently evaluate th(_a potential for MIC Lochbaum 02/10/03
damage to the steel containment vessel letter of
before restart? 02/10/03
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RESTART ACTION MATRIX

Restart

RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan Closure Closure
Reference Date
Iltem
Did FENOC evaluate potential for E(I)%iebdagrir
L-46 UCS |07/15/02 |UCS-21a| 2.c [containment concrete erosion from the non- letter of 02/10/03
' 2
conforming groundwater flow? 02/10/03
If answer to L-42 no, will NRC require E(I)?:iebdagrir
L-47 UCS |07/15/02 |UCS-21b| 2.c |FENOC to complete such an evaluation letter of 02/10/03
2
before restart” 02/10/03
Programs #2 Closeout form |05/27/03
What really caused damage to valve RC- attached to
L-48 UCS |[07/15/02 | UCS-22 |3.d & 3. 0602 Jacobson (IC;3n-09) approved 5/27/03 panel
P mtg. minutes
If boric acid was the root cause of the Programs #2 Closeout form |09/16/03
L-49 | UCS |07/15/02 |UCS-23a|3.d & 3. 1amage to RC-262, should NRC have Jacobson ((03-09) approved  [Arrached to
evaluated the temporary modification in lan 9/16/03 panel
context of RC-2 damage? P mtg. minutes
If boric acid was the root cause of the Closeout form |05/27/03
damage to RC-262, doesn't the back-to-back Programs #2 attached to
L-50 UCS |07/15/02 |UCS-23b|3.d & 3.f [damage to RC-2 and RC-262 suggest that Jacobson |(03-09) approved [5/27/03 panel
FENOC's extent-of-condition and problem plan mtg. minutes
resolution processes are flawed?
If boric acid was not the root cause of the Closeout form |05/27/03
damage to RC-262, doesn't it strongly Programs #2 attached to
L-51 UCS [07/15/02 | UCS-24 | 3.d & 3.f [suggest that FENOC's inservice inspection, |Jacobson [(03-09) approved [5/27/03 panel
preventative maintenance, and aging plan mtg. minutes
management programs flawed?
When NRC inspectors examine an incident, Closeout form [04/22/03
are they formally trained and instructed to AIT Procedure attached to
L-52 UCS  |07/15/02 1 UCS-25 N/A test the licensee's theory by reviewing plant- 93800 4/22/03 panel
specific and industry experience? mtg. minutes
Did FENOC perform an extent-of-condition LER 2002-005 gtlt?a S(’:eh%%t tf(())rm 01/30/04
L-53 UCS [07/15/02 | UCS-26 | 2.c.1 |assessment for its containment insulation Thomas
o followup 1/30/04 panel
specification problem? .
mtg. minutes
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RESTART ACTION MATRIX

Restart Closure Closure
RAM# | Source Date |Issue No.|Checklist Issue Contact Plan
Reference Date
Item
Closeout form |01/30/04
L-54 ucs  l07/15/02 lucs-27al 2.c.1 If L-53 is yes, has the NRC verified its Thomas attached to
completeness and accuracy? 1/30/04 panel
mtg. minutes
If L-53 is no, how can NRC be assured that Followun to Bulletin ;It(;sceh(;%t tf(())rm 07/01/03
L-55 UCS |07/15/02 |[UCS-27b| 2.c.1 |D-B is not unduly vulnerable to GSI-191 Phillips P
2003-001. 7/1/03 panel
related safety problems? '
mtg. minutes
. . ASME & LLTF .
56 | UCS |07/15/02 |UCS-28a] Nia [onould the hydrostatic test in 2000 have recommendation |-~ 21" | o503
identified leakage from CRDM nozzle #37? 3.3.4(8) 3.3.4(8)
If L-52 is no, should the NRC require ASME & LLTF LLTE action
L-57 UCS |07/15/02 |UCS-28b| N/A [licensees to revise hydrostatic testing recommendation 3.3.4(8) 2/5/03
procedures so they can find leakage? 3.3.4(8) o
Does the NRC believe that forcing a Closeout form |05/27/03
UCS-29a company to write 8 CRs really indicates a attached to
L-58 | UCS [07/15/02| & 3.a pany cay Thomas
UCS-29b proper threshold for CRs? If yes, please 5/27/03 panel
explain. mtg. minutes
NRR Release FOIA 2002-0229 to Paul Gunter and Ltr Travers to ADAMS No.
L-59 UCS  |08/05/02 L-26 N/A Public Document Room. Lochbaum ml022550222 9/10/02
Requests that LLTF conduct public meetings
NRR . Ltr Travers to ADAMS No.
L-60 UCS |08/05/02 L-27 N/A |at least 30 days after FOIA 2002-0229 is Lochbaum MI022550222 9/10/02
released.
NRR Ltr Travers to ADAMS No.
L-61 UCS |08/05/02 L-28 N/A  |Remove E. Hackett from LLTF and replace. Lochbaum mI022550222 9/10/02
NRR L Ltr Travers to ADAMS No.
L-62 UCS |08/05/02 L-29 N/A  |Evaluate E. Hackett's bias. Lochbaum mI022550222 9/10/02
Prepare response for "NRC Needs New Neither Mr.
Glasses" letter NOTE: Can't find this . Lochbaum nor the
L-63 ucs |09/27/02 N/A document anywhere in ADAMS or on the GT Lipa NRC can locate the N/A 3/11/03
list or NRR list of documents received. referenced letter.
Has anyone inspected the bottom of the
. vessel, vessel soleplate, baseplate, anchor Extent of condition |IR2002-009 &
L-64 | Gurdziel 108/11/02 ) G-01 2.c bolts, and concrete pedestal for eroded Holmberg inspections. IR2002-012 11/29/02
areas?
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Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Acid leaking down the head may flow into the Closeout form |04/22/03
holes that are used by the studs causing the attached to
L-65 | Gurdziel |08/18/02! G-03 ¢ thr_eads to no Ipnger be full size. Also, the Holmberg _Extent Qf condition 4/22/03 panel
acid may flow into the grooves of the reactor inspections. mtg. minutes
vessel to reactor head o-rings, changing their
dimensions.
Check of some existing welds on the Closeout form |04/22/03
replacement head couldn’t be done due to attached to
L-66 | Gurdziel |09/07/02| G-04 6.c [the placement of lifting lugs. Couldn’t you Lipa 4/22/03 panel
remove the stainless steel on the bottom mtg. minutes
surface and test that way?
Develop closure Closeout form |[09/16/03
. . info in light of attached to
L-67 | Gurdziel |09/07/02| G-04 4.b Is the Plant Operations Review Group Thomas PJack’s view that no (9/16/03 panel
competent. \ .
one was looking for mtg. minutes
issues.
Lack of Quality Control and electrician ;It(;ii%%t tf(())rm 04/22/03
L-68 | Gurdziel |09/07/02| G-04 N/A  |supervision based on inadequate threads on Lipa
. 4/22/03 panel
a bolted connection. .
mtg. minutes
- . , Closeout form |04/22/03
Could the missing machine screws on wires Lttached to
L-69 | Gurdziel |09/07/02| G-04 N/A  [to a micro switch be the result of vibration Lipa
X 4/22/03 panel
instad of poor assembly? .
mtg. minutes
Closeout form |05/27/03
. Does the corrective action process allow attached to
L-70 | Gurdziel |09/13/02|  G-05 N/A " \closure of an item to a work order? Thomas 5/27/03 panel
mtg. minutes
Closeout form |07/01/03
L-71 | Gurdziel |09/17/02| G-06 N/A Operator V\{ork_ qrounds_. To me, this is just a Lipa attached to
way to avoid fixing equipment. 7/1/03 panel
mtg. minutes
Was the tube rolling device being removed gtlt?a S(’:eh%%t tf(())rm 07/01/03
L-72 | Gurdziel |10/04/02| G-08 2.c  [from nozzle #3 because it had successfully |Holmberg
. . 7/1/03 panel
met the imposed requirements? :
mtg. minutes
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Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Institute a $ 50M fine against company and Closeout form |04/22/03
: fines against many individuals associated . attached to
L-73 | Gurdziel | 10/5/02 ) G-09 NIA With QA, Management, ISEG, and anyone Lipa 4/22/03 panel
found to be dishonest. mtg. minutes
With a QA organization at D-B that provided Closeout form |12/16/03
incompletely reported information, shouldn’t attached to
L-74 | Gurdziel |10/18/02| G-10 N/A  [the NRC be inspecting the QA function for Jacobson 12/16/03 panel
completeness in reporting at ALL other plants mtg. minutes
run by FENOC?
Have the State of Ohio send inspectors to Closeout form |[07/01/03
) check one overhead crane, like the polar - attached to
L-75 | Gurdziel 110/24/02|  G-11 N/A crane, to see if all those things have been Philips 7/1/03 panel
corrected. mtg. minutes
Is there another leaking source of the “rust NOP/NOT test gtltzscizl:jt tf(())rm 11/4/03
L-76 Gurdziel [11/21/02| G-14 2.c [trails” at the bottom of the vessel rather than |Jacobson | .
: . inspection 11/4/03 panel
assuming cavity seal leakage? .
mtg. minutes
Multiple ADAMS  |Closeout form [04/22/03
. , . Nos. ml030150838, |attached to
_ October meeting or the Management Root | Philips/ 11030240394, 22103 pane
L-77 | Gurdziel (11/21/02| G-14 N/A . ml030240408, mtg. minutes
Cause to be done on Operations, Corporate | Gladden
QA, and the one on Site QA (4 documents). mi030240424,
' ml030240440, and
ml030240482.
May be worthwhile to have a review done of Closeout form |12/16/03
the previously-done incore tube modification attached to
process with particular attention to the 12/16/03 panel
L-78 | Gurdziel |12/05/02| G-15 2.c  |possibility of weld fracture at the bottom of Jacobson [Closure form only |mtg. minutes
the original weld (weld metals used and
ability to resist boric accident, amount of heat
to be deposited by welding, etc.).
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RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
If there has been leakage of reactor coolant Closeout form |10/14/03
from the lower incore welds, the contingency Only necessary if |attached to
L-79 | Gurdziel |12/05/02] G-15 o |repairs proposed by F_ENOC wquld _ NRR Ieak; found fqr 10/14/Q3 panel
exacerbate the potential for boric acid attack repair, otherwise, |mtg. minutes
of the lower vessel head and incore N/A
monitoring wires.
: Closeout form [01/30/04
Provides many comments on the attached to
L-80 | Gurdziel |12/07/02| G-16 N/A |inadequacies of commitments documented in| NRR 1/30/04 panel
ADAMS ml023260058. P
mtg. minutes
For the containment elevator safety glasses See Closure
: incident mentioned in report 02-17, should a form attached
L-81 | Gurdziel 112/16/02) G-17 NIA Kor cause fitness-for-duty test have been Thomas to 5/27/03 0572703
performed? panel minutes.
For the NOP/NOT test there should be a Closeout form |12/16/03
process to check for leaks while the reactor is attached to
L-82 | Gurdziel 112/16/02| G-17 N/A pressurized - t_he concept of risk is _not turned Jacobson _I\IOP/N_OT test 12/16/Q3 panel
around when risk to a few workers is more inspection mtg. minutes
important than risk to a larger number of
people in Ohio.
How could you roll and weld tubes with air . . Closeout form |11/18/03
) . Discussed in
behind them, meet applicable standards, and context of potential attached to
L-83 | Gurdziel |12/16/02| G-17 N/A  |not have even one question from any credible| Thomas : P 11/18/03 panel
. o repairs to lower .
review organization about the value of what ) mtg. minutes
. incore tubes.
you are doing?
If GDC-32 does not apply to the D-B reactor Closeout form [01/06/04
vessel, just how many reactors does it apply attached to
L-84 | Gurdziel |12/16/02| G-17 N/A  [to, and why wouldn't it apply to the NRR 01/06/04 panel
modification to the in-core tubes of the D-B mtg. minutes.
reactor.
Numerous examples of how the licensee mis- Include in letter to |Closeout form |12/09/03
) , i identifies primary coolant leakage, including Gurdziel attached to
L-85 | Gurdziel | 2/8/03 G-19 N/A reactor coolant pumps having longstanding Lougheed addressing RAM  [12/9/03 panel
casing gasket leakage. item E-19. mtg. minutes
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Request to notify Ohio Board of Registration Closeout form |07/01/03
State of for Professional Engineers if NRC attached to
L-86 Ohio 11/15/02 PE Reg. N/A investigation reveals that any Ohio PE acted Clayton 7/1/03 panel
improperly. mtg. minutes
Mr. Riccio asked what needs to be done to Closeout form [04/22/03
assure that the design basis is maintained Desian issues attached to
. and understood, and what's to give the public . gn is 4/22/03 panel
Transcript any confidence that not only the industry and included in restart mtg. minutes
L-87 rvw 8/15/02 na Y y Sty Grobe [checklist. Special g
licensee has taken steps to improve its o
8/15/02 . . design issues
processes. Mr. Grobe said that he will ) .
S inspection planned.
consider it in how we structure the
inspections we do at D-B.
Each trail of leakage on the side of the Closeout form |11/18/03
reactor vessel is the result of a failure of the Work Order for attached to
L-88 | Gurdziel |02/16/03| G-20 2.c  [reactor upper head flange gaskets at different Thomas [replacement flange |11/18/03 panel
times during previous runs. Will they use gaskets mtg. minutes
new gaskets, or re-use the old one.
Were the system assessments at D-B as Closeout form |12/09/03
i rigorous as those conducted at Millstone and Design Inspection |attached to
L-89 |Lochbaum 02/10/03 N/A Cook in flushing out heretofore unidentified Farber (IR 03-03) 12/9/03 panel
non-conforming conditions? mtg. minutes
Did FENOC properly evaluate problems Closeout form |10/09/03
i raised during the system assessments at D-B .. [Review during attached to
L-90 |Lochbaum) 02/10/03 2.8l ki reportability under 10 CFR 50.72 and Falevits |- A1) inspection.  [10/09/03 panel
50.73? mtg. minutes
Did D-B have sufficient TSP in containment Closeout form |[07/01/03
to maintain post-LOCA sump pH less than 7 NRR Closure for concernjattached to
L-91 |Lochbaum|02/10/03 N/A  |given the large quantity of boric acid already IDRS 3 of allegation RIII- |7/1/03 panel
deposited in containment prior to startup from 2002-A-0110 mtg. minutes
RFO12, and if not, shouldn’t this be an LER?
Looking for leaks in all the wrong places - has Closeout form 112/16/03
L-92 |Lochbaum|02/10/03 2.c [the NRC confirmed that the company’s Jacobson .NOP/N.OT special - attached to
, L inspection 12/16/03 panel
NOP/NOT test won't once again miss leaks? .
mtg. minutes
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Closeout form [01/06/04
Has the D-B PRA been revised to account for S. attached to
L-93 |Lochbaum  02/10/03 N/A reactor vessel damage? Burgess 01/06/04 panel
mtg. minutes.
The 0350 panel should remain in place until Closeout form |09/16/03
all LLTF issues are resolved and D-B Use section B.6.e |attached to
L-94 |Lochbaum|02/10/03 N/A |performance indicators are valid and the Phillips |of 2.206 response [9/16/03 panel
NRC's inspections have verified adequate for closure. mtg. minutes
performance.
NRC should not have allowed DB to operate Closeout form |04/22/03
with hole in vessel; unnecessarily put Ltr from Dyer to attached to
L-95 Gault 3/8/03 N/A |residents on Lake Erie at risk from a LOCA; Phillips |Gault addressing  4/22/03 panel
and DB should be operated by some other issues mtg. minutes
company with “safety-focused” personnel.
Mr. Bruml asked when NRC was going to Closeout form |04/22/03
publish the results of inspections of the RV attached to
Transcript head. Mr. Grobe mentioned two studies - 1) Head Replacement [4/22/03 panel
L-96 rvw 7/16/02 N/A  |NRC risk assessment; and 2) detailed Grobe |Rpt. & Risk mtg. minutes
7/16/02 analysis being done by RES. Inspection Assessment
documentation should be out within next
month or two.
Mr. Lochbaum stated that NRC during Closeout form |04/22/03
Transcript inspections and Pl verifications, should see if attached to
L-97 rvw 8/15/02 N/A  there are bonus plans or incentives that might| Grobe [|Send to Carpenter. [4/22/03 panel
8/15/02 bias licensee’s decision making process. mtg. minutes
Grobe stated he would forward to DIPM.
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RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Mr. Gunter stated that he was concerned with Closeout form [04/22/03
the accuracy and document trail regarding attached to
FENOC's root cause analysis of the RPV 4/22/03 panel
head degradation. Mr. Gunter said that it Restart Checklist  |mtg. minutes
Transcript seems to raise the question about FENOC's amended to add
L-98 rvw 8/15/02 N/A  |devotion to telling the truth. Mr. Grobe stated| Grobe [‘completeness and
8/15/02 that the NRC heard the licensee’s position accuracy of
that inaccurate information didn’t play a role information”
and that will be part of what we evaluate
during our inspection in this building block
area.
Mr. Keegan wanted specific information on Closeout form |04/22/03
Transcriot embrittlement and pressurized thermal shock Information attached to
P for the reactor at D-B. Mr. Grobe said that we provided privately 4/22/03 panel
L-99 rvw 8/20/02 N/A . . ) Grobe .
8/20/02 can g_et you in touc_h with th_e right people _that to Mr.. Keegan after mtg. minutes
can give you more information on pressurized meeting adjourned.
thermal shock.
Mr. Douglas was asking the NRC to consider Closeout form |04/22/03
a photographic procedure to inspect and attached to
document the condition of the RVH. Finally, 4/22/03 panel
e e | [P essecoes 110 MIe
L-100 rvw 10/16/02 N/A nep graphic p : Grobe |video examinations
sure that it gets stuck in the paper publically,
10/16/02 . . of the head.
so that we can have some kind of confidence
that this place isn’t going to - you know where
again.” Mr. Grobe answered, “Right. We can
do that.”
Mr. Whitcomb asked why the restart checklist Closeout form |04/22/03
. . . All subsequent
Transcript wsa not part of the presentation. Ms. Lipa ublic meetinas attached to
L-101 rvw 12/10/02 N/A  [stated that his suggestion was a good one Grobe ﬁ\clu de restar? 4/22/03 panel
12/10/02 and theat the NRC would do it in future ; . mtg. minutes
. checklist slide.
meetings.
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RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
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During a discussion of safety culture and the Closeout form |04/22/03
safety culture assessment of employees, Ms. attached to
Transcript Lueke asked whether the appraisal form Closed in private  |4/22/03 panel
L-102 rvw 01/14/03 N/A  [format will be available to the NRC. Mr. Grobe (discussion after mtg. minutes
01/14/03 Grobe said that he did know that level of meeting concluded.
detail could get it for her. Ms. Lueke said
Okay.
Ms. Lueke had a copy of the NRC report to Closeout form |04/22/03
Congress re the 1985 event at D-B. She attached to
referred to sections on underlying causes and 4/22/03 panel
. asked about procedures that the licensee put All issued and mtg. minutes
Transcript in place to prevent future occurrences and if ublicly available
L-103 | rw  |01/14/03 NA P P Grobe [PURICY '
01/14/03 they were followed thrOl_Jgh. Mr. Grobe See response to L-
stated that there were six separate root 77.
cause assessments in different areas and
that they will be made publically available
shortly.
Mr. Douglas had proposed photographic Closeout form |04/22/03
monitoring techniques in a previous meeting. attached to
At this meeting, he restated his proposals, 4/22/03 panel
expressed concern that he had not received mtg. minutes
a response from the NRC. At the end of his
presentation, Mr. Douglas requested “...that
Transcript the NRC stays in operation and stays on top Davis-Besse does
L-104 rvw 01/14/03 N/A  |[of] Davis-Besse until they do get these Grobe (ideo examinations
01/14/03 photographic and monitoring systems in.” of the head.
Mr. Grobe responded, “Yea, | think Bill and |
are here for the long haul so we’ll make sure
that the changes are lasting.” Mr. Douglas
then said that he “...hopes to see and here
them [photographic and monitoring system]
soon.”
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One of the subjects that Ms. Muser touched Closeout form |04/22/03
Transcript upon was high level waste storage. Mr. Closed in private  |attached to
L-105 rvw 01/14/03 N/A  |Grobe said that he could get her a contact Grobe (discussion after 4/22/03 panel
01/14/03 that is involved in the Yucca Mountain meeting concluded. mtg. minutes
project.
Closeout form |09/16/03
. Are licensee’s bolting and torquing practices IR 03-15 has attached to
L-106 | Gurdziel |06/13/03| G-22 N/A acceptable to the NRC? Thomas findings. 9/16/03 panel
mtg. minutes
FENOC methodology to look for leaks on the NOP/NOT special gtltgscizl:jt tf(())rm 12/16/03
L-107 | Gurdziel |07/31/03| G-25 2.c  |bottom head is inappropriate. My way is Jacobson | . P
b inspection 12/16/03 panel
etter. _
mtg. minutes
LER Review and Evaluate Main Steam Safety Thomas IR 2002-005 7125102
LER-01 2002-001 04/11/02 2.d Valve Setpoints Greater than allowable LER
Thomas Closeout form |11/18/03
LER Review and Evaluate reactor coolant system attached to
LER-02 2002-002 04/29/02 3.d&5b pressure boundary leakage LER 11/18/03 panel
mtg. minutes
LER Review and Evaluate Fuel Movement in Thomas IR 2002-005 7125102
LER-03 2002-003 05/09/02 N/A Spent Fuel Pool without required door LER
LER Review and Evaluate containment isolation Thomas IR 2002-017 12/9/02
LER-04 07/22/02 5.b  [closure requirements for RCP Seal Injection
2002-004
Valves LER
LER Review and Evaluate Containment Sump Passehl S;if;n;p SERP ;It(;sceh(;%t tf(())rm 01/26/04
LER-05 2002-005 09/04/02 2.c.1 |LER and supplement. See also Condition 9 1/26/04 panel
Reports 02-3859 & 02-5461 P
mtg. minutes
LER Review and Evaluate EDG Missile Shield Falevits :_R;Egz'lg closed thlsgt(;ieh%%t tf(())rm 07/15/03
LER-06 11/05/02 5.b |LER. See also Condition Report 02-5590 '
2002-006 7/15/03 panel
and URI-43. .
mtg. minutes
Jacobson NOP/NOT test Closeout form |12/16/03
LER Review and Evaluate Leakage from Incore inspection attached to
LER-07 2002-007 12/11/02 5b Monitoring Instrumentation LER 12/16/03 panel
mtg. minutes
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RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
. . . Falevits |Corrective Action [Closeout form [(02/13/04
LER Review and Evaluate Containment Air Team Inspection  lattached to
LER-08 12/31/02 5.b |Coolers collective significance LER. See also P
2002-008 " 02/13/04 panel
Condition Report 02-5563. .
mtg. minutes
Falevits [Corrective Action |Closeout form |02/12/04
i LER Degradation of High Pressure Injection Team Inspection [attached to
LER-09 2002-009 02/03/03 5b thermal sleeves. 02/12/04 panel
mtg. minutes
Holmberg Closeout form |02/13/04
i LER Insufficient Design Margin for Air-Operated attached to
LER-10 2003-001 03/31/03 5b Valves 02/13/04 panel
mtg. minutes
LER Potential Degradation of High Pressure Jacobson g& S(’:T]%Lét tf(())rm 02/18/04
LER-11 05/05/03 5.b  |Injection Pumps Due to Debris in Emergency
2003-002 . . 02/18/04 panel
Sump Fluid Post Accident .
mtg. minutes
LER Requests for Issues: Very Small LOCA may Falevits SQIIZACIOSE 0 ecl:tltzsci%%t tf(())rm 02/13/04
LER-12 06/10/03 5.b  |render HPI pumps Inoperable. (Min FLow '
2003-003 02/13/04 panel
Mod) - Same as URI-24 .
mtg. minutes
Thomas Closeout form [12/23/03
LER Calibration of RCS RTDs not checked as part attached to
LER-13 2003-004 06/15/03 of Cross Calibration 12/23/03 panel
mtg. minutes
Thomas Closeout form [02/12/04
i LER Containment Gas Analyzer Inoperability due attached to
LER-14 2003-005 06/30/03 to Isolation of Cooling Water 02/12/04 panel
mtg. minutes
LER Potential Errors in Analysis of Block Walls Rutkowski ;It(;ieh%%t tf(())rm 02/13/04
LER-15 2003-006 07/21/03 Regardmg HELB Differential Pressure & 02/13/04 panel
Seismic Events. .
mtg. minutes
LER AC System Analysis Results Show Potential Daley ;It(;sceh(;%t tf(())rm 12/23/03
LER-16 2003-007 08/05/03 Los_s of offsite Power Following Design Basis 12/23/03 panel
Accident. .
mtg. minutes
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Relays installed in Safety Features Actuation Thomas Closeout form | 11/18/03
LER-17 LER 09/08/03 System with insufficient contact voltage attached to
2003-008 Y 9 11/18/03 panel
ratings .
mtg. minutes
Thomas Closeout form | 11/4/03
LER : o attached to
LER-18 2003-009 10/13/03 Loss of offsite power due to grid disturbances 11/4/03 panel
mtg. minutes
Potential Inoperability of Decay Heat/Low Thomas |[Insp Rpt. 03-22. Closeout form [01/06/04
LER-19 LER 10/27/03 Pressure Injection System due to loss of attached to
2003-010 re iy y 01/06/04 panel
valve disc pins. .
mtg. minutes.
LER Inoperability of Containment Spray Pump No. Thomas gtlt(;ieh%%t tf(())rm 12/16/03
LER-20 2003-011 11/17/03 1 due to_Solld State Trip Device Ground Fault 12/16/03 panel
False Trip. .
mtg. minutes
LER Inoperability of Auxiliary Feedwater Pump Thomas ;I; S(’:ergg tf(())rm 12/16/03
LER-21 11/24/03 Turbine 1 due to Governor
2003-012 : , 12/16/03 panel
Adjustment/Inadequate Response Time .
mtg. minutes
Thomas (IR 04-02 & 03-22, [Closeout form |01/08/04
i LER Trip of Reactor Protection System During attached to
LER-22 2003-013 12/01/03 Plant Cooldown 01/08/04 panel
mtg. minutes
Rutkowski Closeout form |02/17/04
LER Steam Feedwater Rupture Control System attached to
LER-23 2003-014 12/16/03 Re-energizes in a Blocked condition. 02/17/04 panel
mtg. minutes
Failure to have procedural guidance to Thomas |Integrated Resident|Closeout form |05/27/03
control the construction of scaffolding in a report. attached to
manner that would assure proper operation of 5/27/03 panel
NCV-01 | IR 02-10 |10/30/02| NCV 2.d |ventilation of safety equipment. During a run mtg. minutes
of EDG 2, scaffolding restricted air circulation
and produced a high temperature condition
on the EDG.
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Failure to provide acceptance criteria or Homberg Closeout form |07/15/03
i i requirements to follow inspection plans used attached to
NCV-02| IR 02-09 109/13/02|  NCV 5.d for the extent of condition inspections of 7/15/03 panel
systems in containment. mtg. minutes
Failure to adequately train personnel for VT-2 Holmberg ;It?ci%%t :(())rm 07/15/03
NCV-03 | IR 02-09 |09/13/02| NCV 5.d |certification to perform containment area
> 7/15/03 panel
extent of condition walkdowns. .
mtg. minutes
Slawinski [RP Special Closeout form |07/15/03
NCV-04 | IR 02-16 |01/07/03| NCV 3h Fall_ure t_o placard_vehlcles used to transport Inspection attached to
radioactive materials. 7/15/03 panel
mtg. minutes
Slawinski RP Special Closeout form |07/15/03
NCV-05 | IR 02-06 |01/07/03 | Green-1 3h Failure to c_:onduct ao_lequate surveys of Inspection attached to
workers prior to leaving the site. 7/15/03 panel
mtg. minutes
: . : Falevits [CATI Closeout form |02/12/04
Lack of a design basis analysis for Lttached to
NCV-06 | IR 02-14 |02/26/03| -0Ola 2.d |containment isolation valve backup air
) 02/12/04 panel
supplies. .
mtg. minutes
Falevits [CATI Closeout form |02/12/04
NCV-07 | IR 02-14 |02/26/03| -01b 24 Inadequgte blowdown provisions for CAC attached to
backup air accumulators 02/12/04 panel
mtg. minutes
Falevits [CATI Closeout form |02/12/04
NCV-08 | IR 02-14 |02/26/03|  -01i 24 Non-conservative TS value for 90 percent attached to
undervoltage relays 02/12/04 panel
mtg. minutes
Falevits [CATI Closeout form |02/12/04
Non-conservative relay setpoint calculation attached to
NCV-09 | IR 02-14 02/26/03 01k 2.d for the 59 percent undervoltage relays 02/12/04 panel
mtg. minutes
Falevits [CATI Closeout form |02/13/04
i i i No analytical basis for the setpoint to swap attached to
NCV-10 | IR 02-14 02/26/03 Olv 2.d service water system discharge path 02/13/04 panel
mtg. minutes
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Falevits [CATI Closeout form [02/12/04
NCV-11 | IR 02-14 |02/26/03| -02a 24 SW surveillance test did not use worst case attached to
values 02/12/04 panel
mtg. minutes
Inadequate corrective actions related to SW Falevits |CATI ;Itzsceh%%t tf(())rm 02/18/04
NCV-12 | IR 02-14 |02/26/03| -03d |2.d & 3.a|pump discharge check valve acceptance
o 02/18/04 panel
criteria. .
mtg. minutes
, . Thomas Closeout form [02/12/04
Failure to perform TS surveillance attached to
NCV-13 | IR 02-14 |02/26/03 -04 2d req_uwement for HPI pump following 02/12/04 panel
maintenance. .
mtg. minutes
Failure to Implement Procedures Which Thomas Closeout form |11/18/03
Controlled the Fabrication and Installation of attached to
NCV-141 IR 03-04 105/09/03 | -01 2.d Temporary Modifications in Safety Related 11/18/03 panel
Systems. mtg. minutes
House Closeout form |07/15/03
i i i . Failure to properly control access to LHRAs attached to
NCV-15 1 IR 03-08 |05/30/03 01 > as required by Technical Specifications. 7/15/03 panel
mtg. minutes
Thomas Closeout form |07/15/03
NCV-16 | IR 02-19 |01/31/03 -02 Failure to Respond to Dosimeter Alarms. attached to
7/15/03 panel
mtg. minutes
. . Hills Closeout form |01/06/04
Failure to adequately verify the accuracy of Lttached to
NCV-17 | IR 03-06 |06/17/03 -01 ECCS design calculations. Closed in same
01/06/04 panel
report. .
mtg. minutes.
Failure to Properly Implement Work Thomas Closeout form | 11/4/03
Instructions During the Reinstallation of attached to
Electrical Conduit and the Electrical 11/4/03 panel
NCV-18 | IR 03-13 |06/16/03 -01 Termination of Operating Power and mtg. minutes
Indication Power to RC4608A and RC4608B
(loop 1 reactor coolant system high point vent
valves). Closed in same report.
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Inadequately Implementation procedure Thomas Closeout form |11/18/03
NS-MD-01023 (Material Engineering attached to
NCV-19 | IR 03-13 |06/16/03 -02 Evaluation) During the Procurement Efforts 11/18/03 panel
for Replacement SFAS relays. Closed in mtg. minutes
same report.
Inadvertent Operation of DH7A and DH7B Thomas gtltcz)asc?]%l;jt tf(())rm 11/4/03
NCV-20 | IR 03-13 |06/16/03 -03 Caused By Inadequate SFAS Component
) . 11/4/03 panel
Testing Procedure. Closed in same report. .
mtg. minutes
Failure to Provide Adequate Procedural Thomas gtltgsc?]%l:jt tf(())rm 11/4/03
NCV-21 | IR 03-15 |07/30/03 -01 Guidance for Tightening Fasteners Internal to
. L= 11/4/03 panel
the High Pressure Injection Pump. .
mtg. minutes
Failure to Perform Work in Accordance With | Thomas Closeout form | 11/4/03
i i i Approved Maintenance Procedures During attached to
NCV-22 | IR 03-15 | 07/30/03 02 the Installation of Reactor Coolant Pump 11/4/03 panel
Mechanical Seal RTDs. mtg. minutes
. Thomas Closeout form |11/18/03
Failure to Properly Implement System Lttached to
NCV-23 | IR 03-15 |07/30/03 -03 Procedures During the Filling of the
: : 11/18/03 panel
Circulating Water System. .
mtg. minutes
Thomas Closeout form |11/18/03
NCV-24 | IR 03-17 |09/29/03 -01 TS 3.6.4.1, Containment Hydrogen Analyzers attached to
I 11/18/03 panel
mtg. minutes
Thomas Closeout form |12/16/03
Technical Specification 3.5.2 - Inadequate attached to
NCV-25 | IR 03-18 | 10/30/03 01 Final Containment Inspection. 12/16/03 panel
mtg. minutes
Procedure for Testing the Response Time of | Thomas Closeout form |12/16/03
the Auxiliary Feedwater Pump 1 Turbine Did attached to
NCV-26 | IR 03-18 |10/30/03 -02 Not Adequately Describe the Acceptance 12/16/03 panel
Criteria for Successful Completion of the mtg. minutes
Test.
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Control Room Staff Did Not Adequately Thomas Closeout form |12/16/03
Monitor and Control Reactor Coolant System attached to
NCV-27 | IR 03-18 |10/30/03 | -03 Pressure Which Resulted in CF1B Opening 12/16/03 panel
Unexpectedly. mtg. minutes
Failure to Address All Significant Causal Thomas Closeout form |02/17/04
Factors Related to the Configuration Control attached to
NCV-28 | IR 03-18 |10/30/03 | -04 Aspects Associated With the Installation of 02/17/04 panel
Unqualified Relays SFAS. mtg. minutes
Thomas Closeout form |12/23/03
No Procedural Guidance for Performing attached to
NCV-29 | IR 03-18 |10/30/03 | -05 Immediate Action Maintenance. 12/23/03 panel
mtg. minutes
Thomas Closeout form |12/23/03
i i i Improper Implementation of the Immediate attached to
NCV-30 | IR 03-18 | 10/30/03 06 Action Maintenance Process. 12/23/03 panel
mtg. minutes
Requests for Issues: Square D EDG Relays Daley ecl:tltzsci%%t tf(())rm 01/06/04
NCV-31 | IR 03-22 |12/23/03 -02 5.b  |In the Start and Run Circuits Were Not Rated
O 01/06/04 panel
For the Current Application. .
mtg. minutes.
_ . . Falevits |CATI Closeout form |02/18/04
Requests for Issues: Failure to Verify Lttached to
NCV-32 | IR 03-10 |01/??/04 -07 5.d |Adequacy of Short Circuit Protection for
) S 02/18/04 panel
Direct Current Circuits .
mtg. minutes
Requests for Issues: Lack of Calculations to Falevits CATI ;Itzsceh%%t tf(())rm 02/18/04
NCV-33 | IR 03-10 |01/??/04 -08 5.d |Ensure Minimum Voltage Availability at
) . 02/18/04 panel
Device Terminals .
mtg. minutes
Problem Identification: Determine that the NRR Tech. Root  |Closeout form 110/09/03
IP95002 evaluation identifies who (i.e. licensee, self - Cause & Phas_e | of attached to
SUP-01 | IP 95002 |09/15/02 la&lb : " ' Phillips |M&HP Inspection |10/09/03 panel
02.01a revealing, or NRC), and under what .
conditions the issue was identified (ml030630012) & mtg. minutes
' IR 02-18 & 03-04.
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Problem Identification: Determine that the NRR Tech. Root  (Closeout form | 10/09/03
IP95002 evaluation documents how long the issue - Cause & Phas_e | of attached to
SUP-02 | IP 95002 |09/15/02 la&lb| . : " Phillips |M&HP Inspection |10/09/03 panel
02.01b existed, and prior opportunities for .
dentification (ml030630012) & |mtg. minutes
' IR 02-18 & 03-04.
Problem Identification: Determine that the Ctltose;]m:jt tform 04/22/03
evaluation documents the plant specific risk . [atlached to
SUP-03 | IP 95002 |09/15/02 I(F)’;)%Ciocz 1.a & 1.bconsequences (as applicable) and Burgess :5/;002 008 & Risk 4/22/03 panel
e compliance concerns associated with the ' mtg. minutes
issue(s) both individually and collectively.
Root Cause and Extent of Condition Closeout form |10/09/03
. . IR 02-015, IR 02-
IP95002 Evaluation: [_)etermlne that_the problem was N 18 IR 03-04. & attached to
SUP-04 | IP 95002 |09/15/02 1l.a & 1.blevaluated using a systematic method(s) to Phillips X ' 10/09/03 panel
02.02a ) . N NRR Tech Root .
identify root cause(s) and contributing mtg. minutes
Cause.
cause(s).
Root Cause and Extent of Condition Closeout form |10/09/03
IP95002 Evaluation: Determine that the root cause IR 02-15, IR 02-18, |attached to
SUP-05 | IP 95002 |09/15/02 1l.a & 1.bevaluation was conducted to a level of detail | Phillips |IR 03-04, & NRR |10/09/03 panel
02.02b : L .
commensurate with the significance of the Tech Root Cause. [mtg. minutes
problem.
Root Cause and Extent of Condition Closeout form |10/09/03
IP95002 Evaluation: Determine that the root cause IR 02-15, IR 02-18, |attached to
SUP-06 | IP 95002 |09/15/02 1l.a & 1.bjevaluation included a consideration of prior Phillips |IR 03-04, & NRR  |10/09/03 panel
02.02c .
occurrences of the problem and knowledge of Tech Root Cause. [mtg. minutes
prior operating experience.
Root Cause and Extent of Condition Closeout form |10/09/03
IP95002 Evaluation: Determine that the root cause IR 02-15, IR 02-18, |attached to
SUP-07 | IP 95002 |09/15/02 1l.a & 1.blevaluation included consideration of potential | Phillips [IR 03-04, & NRR  |10/09/03 panel
02.02d " .
common cause(s) and extent of condition of Tech Root Cause. [mtg. minutes
the problem.
Corrective Actions: Determine that Closeout form |10/09/03
appropriate corrective action(s) are specified i attached to
SUP-08 | IP 95002 |09/15/02 IP95002 N/A  [for each root/contributing cause or that there | Wright IR 2002-018, IR 10/09/03 panel
02.03a X : . 2002-015. .
is an evaluation that no actions are mtg. minutes
necessary.
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Corrective Actions: Determine that the Closeout form |10/09/03
IP95002 corrective actions have been prioritized with . IR 2002-018, IR attached to
SUP-09 | IP 95002 109/15/02 02.03b N/A consideration of the risk significance and Wright 2002-015. 10/09/03 panel
regulatory compliance. mtg. minutes
Corrective Actions: Determine that a IR 2002-013. IR Closeout form |10/09/03
SUP-10 | IP 95002 |09/15/02 | 'P99002 | \p  Schedule has been established for 1 \yjone 1boo2-015, IR 02-  Aached to
02.03c implementing and completing the corrective 10/09/03 panel
: 18, & IR 03-12. .
actions. mtg. minutes
Corrective Actions: Determine that Closeout form [02/18/04
quantitative or qualitative measures of i i attached to
SUP-11 | IP 95002 |09/15/02 IP95002 N/A  |success have been developed for Wright IR 02-018, 03-12 & 02/18/04 panel
02.03d - i IR 02-015. .
determining the effectiveness of the mtg. minutes
corrective actions to prevent recurrence.
Independent Assessment of Extent of Closeout form |04/22/03
Condition and Generic Implications. Perform attached to
SUP-12 | 1P 95002 |09/15/02 IP95002 NA 1B focused msp_e(_:tlon(s) to_lndeper?dently Jacqbson/ 4/22/03 panel
02.04 assess the validity of the licensee’s Lipa mtg. minutes
conclusions regarding the extent of condition
of the issues.
Strategic Performance Area(s) Identification: Closeout form |04/22/03
Using the information contained in the L attached to
. o . Deficiencies
IP95003 Assessment Action Matrix, identify the identified and 4/22/03 panel
SUP-13 | IP95003 |09/15/02 N/A |strategic performance areas for which : mtg. minutes
02.01.a T : placed in restart
performance has significantly declined (e.qg. checklist. Rev. 2
Reactor Safety, Radiation Safety, or ' '
Safeguards).
Strateg!c Performance Area(s) ldentification: Redundant to SUP- ISee Closure
IP95003 Inspection Requirements 02.02, 02.07, and _ 15 thru SUP-20 & Iform attached
SUP-14 | IP95003 |09/15/02 02.01.b N/A  |02.08 should _always be performed regardless| Lipa SUP-104 and SUP- o 5/27/03 05/27/03
of the strategic performance areas selected :
. 105. panel minutes.
for review.
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Review of Licensee Control Systems for Closeout form |02/12/04
Identifying, Assessing, and Correcting attached to
IP95003 Performance Deficiencies: Determine IR 2002-011, IR 02/12/04 panel
SUP-15 | IP95003 |09/15/02 N/A  |whether licensee evaluations of, and Falevits [2002-015, IR 2002- [mtg. minutes
02.02.a . ) o
corrective actions to, significant performance 018, CATI
deficiencies have been sufficient to correct
the deficiencies and prevent recurrence.
Review of Licensee Control Systems for Closeout form |12/16/03
Identifying, Assessing, and Correcting attached to
IP95003 Performance Deficiencies: Evaluate the IR 2002-011, IR 12/16/03 panel
SUP-16 | IP95003 |09/15/02 3.c |effectiveness of audits and assessments Jacobson [2002-015, IR 2002- mtg. minutes
02.02.b .
performed by the quality assurance group, 018, Programs 2
line organizations, and external
organizations.
Review of Licensee Control Systems for Closeout form |01/06/04
Identifying, Assessing, and Correcting attached to
Performance Deficiencies: Determine 01/06/04 panel
IP95003 whether the process for allocating resources Parker/ IR 02-11 (Programsmtg. minutes.
SUP-17 | 1IP95003 |09/15/02 N/A  |provides for appropriate consideration of 1) and 03-24
02.02.c . Burgess .
safety and compliance, and whether Backlog Inspection
appropriate consideration is given to the
management of maintenance backlogs and
correction of work-arounds.
Review of Licensee Control Systems for Closeout form [12/16/03
Identifying, Assessing, and Correcting IR 02-11, IR 02-15, |attached to
IP95003 Performance Deficiencies: Evaluate whether IR 2002-018, 03- |12/16/03 panel
SUP-18 | IP95003 |09/15/02 02.02.d N/A |licensee performance goals are congruent Jacobson |09, & weekly mtg. minutes
T with those corrective actions needed to performance
address the documented performance indicators.
issues.
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Iltem
Review of Licensee Control Systems for Closeout form |02/18/04
Identifying, Assessing, and Correcting attached to
Performance Deficiencies: By reviewing IR 02-11, IR 02-18, [02/18/04 panel
IP95003 selected aspects of the employee concerns Residents mention [Mtg. minutes
SUP-19 | IP95003 |09/15/02 N/A  |program, ensure that employees are not Wright |in a report, &
02.02.e ; )
hesitant to raise safety concerns and that Mngmt & Human
safety significant concerns entered into the Performance 3 Insp
employee concern program receive an
appropriate level of attention.
Review of Licensee Control Systems for Closeout form |10/14/03
Identifying, Assessing, and Correcting attached to
IP95003 Performance Deficiencies: Evaluate the - Use OE section of [10/14/03 panel
SUP-20 | 1P95003 109/15/02 02.02.f N/A effectiveness of the organization’s use of Philiips IR 03-09 mtg. minutes
industry information for previously
documented performance issues.
Assessment of Performance in the Reactor
Safety Strategic Performance Area:
Inspection Preparation: Develop an
information base to allow the review of the
. . . See Closure
IP95003 effectiveness of corrective actions by form attached
SUP-21 | IP95003 |09/15/02 | 02.03.a N/A  |compiling performance information from the Lipa '0 5/27/03 05/27/03
la licensee’s corrective action program, audits, X
. panel minutes.
self-assessments, licensee event reports
(LERs), and the inspection report record
(both the inspection reports and the PIM) for
the time period.
Assessment of Performance in the Reactor
Safety Strategic Performance Area:
Inspection Preparation: Develop an See Closure
IP95003 information base to allow the review of the form attached
SUP-22 | IP95003 [09/15/02 | 02.03.a N/A . . , Lipa 05/27/03
1b effgctl\_/eness of cor_rectl_ve actlons by to 5/27/(_)3
reviewing the compiled information from panel minutes.
SUP-21 and sort the issues by the key
attributes.
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_ Closeout form |10/14/03
Assessment of Performance in the Reactor IR 2002-014 - attached to
IPO2- ISafetyt_StraltDegic Petrfor.mgni:e f\rea: t geﬂigg \\;V:ger, HPL,|10/14/03 panel
SUP-23 | 1P95003 [09/15/02 [14/02.03.| N/a |[nSPection Preparation: Select a system(s) | oo, [& 4160 v mtg. minutes
a2 for focus using the plant specific individual Distribution
' plant evaluation (IPE) and issues identified as systems with
part of the performance information. associated URIs.
Assessment of Performance in the Reactor See Closure
IPO2- Safety Strategic Performance Area: form attached
SUP-24 | IP95003 |09/15/02 |14/02.03.| N/A |Inspection Preparation: Perform the following| Lipa t0 5/27/03 05/27/03
a.3 inspection requirements for each key attribute .
) panel minutes.
focusing on the selected system.
Assessment of Performance in the Reactor Closeout form |12/09/03
IP95003 Safety Strategic Performance Area: Pl Trend is attached to
SUP-25 | IP95003 |09/15/02 | 02.03.a N/A  [Inspection Preparation: Review inspection Riemer |[consistently 12/9/03 panel
4.a reports and critique findings from EP related downward. mtg. minutes
event response and drills.
Assessment of Performance in the Reactor Closeout form |12/09/03
IP95003 Safety Strategic Performance Area: attached to
SUP-26 | IP95003 [09/15/02 | 02.03.a N/A Y- 9 o ) ' Riemer
4b Inspection Preparation: Review a summary 12/9/03 panel
' of recent EP corrective actions. mtg. minutes
Assessment of Performance in the Reactor Closeout form |12/09/03
Safety Strategic Performance Area: attached to
IP95003 Inspection Preparation: Review licensee 12/9/03 panel
SUP-27 | IP95003 |09/15/02 | 02.03.a | NI/A P paration. Riemer > P
Ao analyses of corrective actions related to mtg. minutes
' specific findings and general audits where
available.
Assessment of Performance in the Reactor Closeout form |12/09/03
IP95003 Safety Strategic Performance Area: attached to
SUP-28 | IP95003 |09/15/02 | 02.03.a N/A  |Inspection Preparation: Review recent Riemer 12/9/03 panel
4.d changes to the Emergency Plan (Plan) mtg. minutes
changes.
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Assessment of Performance in the Reactor Closeout form |12/09/03
IP95003 Safety Strategic Performance Area: attached to
SUP-29 | IP95003 |09/15/02 | 02.03.a N/A  |Inspection Preparation: Develop an Riemer 12/9/03 panel
4.e inspection plan to address concerns identified mtg. minutes
as well as the inspection requirements.
Assessment of Performance in the Reactor Closeout form |02/18/04
IPO2- Safety Strategic Performance Area: Key IR 2002-011, IR attached to
SUP-30 | IP95003 |09/15/02 |14/02.03. N/A |Attribute - Design: Assess the effectiveness | Falevits [2002-013, IR 2002- [02/18/04 panel
b.1 of corrective actions for deficiencies involving 014, and CATI mtg. minutes
design.
Assessment of Performance in the Reactor Closeout form |10/14/03
Safety Strategic Performance Area: Key attached to
Attribute - Design: Select several 10/14/03 panel
IPO2- modification to the system for review and IR 2002-013 & 02- mtg. minutes
SUP-31 | IP95003 |09/15/02 [14/02.03.] N/A |determine if the system is capable of Farber 14
b.2 functioning as specified by the current design
and licensing documents, regulatory
requirements, and commitments for the
facility.
Assessment of Performance in the Reactor Closeout form |01/06/04
IPO2- Safety Strategic Performance Area: Key attached to
SUP-32 | IP95003 |09/15/02 |14/02.03. N/A |Attribute - Design: Determine if the system is| Phillips (IR 02-14 01/06/04 panel
b.3 operated consistent with the design and mtg. minutes.
licensing documents.
Assessment of Performance in the Reactor Closeout form |01/30/04
IPO2- Safety Strategic Performance Area: Key IR 02-13. IR 02-14 attached to
SUP-33 | IP95003 |09/15/02 [14/02.03.| N/A |Attribute - Design: Evaluate the interfaces Passehl % RATI ' ' 1/30/04 panel
b.4 between engineering, plant operations, ' mtg. minutes
maintenance, and plant support groups.
Assessment of Performance in the Reactor Closeout form |02/18/04
Safety Strategic Performance Area: Ke attached to
SUP-34 | IP95003 |09/15/02 IP95003 N/A Attribﬁte - Hu?nan Performance: Asses;’ the | Wright IR 02-15, 02-18, & 02/18/04 panel
02.03.c.1 . : : 03-12 .
effectiveness of corrective actions for mtg. minutes
deficiencies involving human performance.
Rev. 15 Page 40 of 53 February 23, 2004




Attachment 3

RESTART ACTION MATRIX

Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Assessment of Performance in the Reactor Closeout form [02/18/04
Safety Strategic Performance Area: Key attached to
Attribute - Human Performance: Review 02/18/04 panel
IP95003 specific problem areas and issues identified mtg. minutes
SUP-35 | IP95003 |09/15/02 | 02.03.c N/A  |by inspections to determine if concerns exist | Passehl [RATI
2.a in Organizational Practices such as pre-job
briefings, control room team work, shift
turnover, self-checking and procedural use
and adherence.
Assessment of Performance in the Reactor Closeout form |02/12/04
posooa| ey Stelege petomance e KoY racozoon B0
SUP-36 | IP95003 [09/15/02 | 02.03.c N/A o SN . Thomas [2002-012, IR 2002- .
2 b specific problem areas and issues identified 015, mtg. minutes
by inspections to determine if concerns exist
in Training and Qualifications.
Assessment of Performance in the Reactor Closeout form |02/13/04
Safety Strategic Performance Area: Key attached to
IP95003 Attribute - Human Performance: Review 02/13/04 panel
SUP-37 | IP95003 (09/15/02 | 02.03.c N/A . SN i Thomas (IR 2002-015 .
26 spe_cmc pr_oblem areas a_nd issues |dent|f|e_d mtg. minutes
by inspections to determine if concerns exist
in Communications.
Assessment of Performance in the Reactor Closeout form | 11/4/03
Safety Strategic Performance Area: Key attached to
P95003 Attribute - Human Performance: Review Assess inspection  [L1/4/03 panel
SUP-38 | IP95003 (09/15/02 | 02.03.c N/A o SN . Thomas mtg. minutes
5 d spe_cmc pr_oblem areas a_nd issues |dent|f|e_d results
by inspections to determine if concerns exist
in Control of Overtime and Fatigue.
Assessment of Performance in the Reactor Closeout form |12/09/03
Safety Strategic Performance Area: Key attached to
IP95003 Attribute - Human Performance: Review 12/9/03? panel
SUP-39 | IP95003 |09/15/02 | 02.03.c | N/A |specific problem areas and issues identified | Thomas mig. minutes
2.e by inspections to determine if concerns exist
in Human-System Interfaces including work
area design and environmental conditions.
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Assessment of Performance in the Reactor Closeout form |12/09/03
Safety Strategic Performance Area: Key attached to
Attribute - Human Performance: Conduct EP 12/9/03 panel
IP95003 Emergency Response Organization mtg. minutes
SUP-40 | IP95003 |09/15/02 N/A  |Performance-Drills, in accordance with Riemer
02.03.c.3 : : .
Inspection Procedure 82001, with a sampling
of shift crews and management teams to
assess their ability to implement the
Emergency Plan.
: Closeout form |10/09/03
Se R 2002000, 12 tached o
IP95003 ) L ' .. [2002-009, IR 2002- |10/09/03 panel
SUP-41 | IP95003 |09/15/02 02.03.d.1 N/A AttrlbL_Jte - Procedure anllty. _Assess the Falevits 011, IR 2002-012, |mtg. minutes
effectiveness of corrective actions for
OIS ’ : & CATI (IR 03-10)
deficiencies involving procedure quality.
Assessment of Performance in the Reactor ;Itzsceh%%t tf(())rm 02/12/04
1P02- Safety Strategic Performance Area: Key 02/12/04 panel
SUP-42 | IP95003 [09/15/02 |14/02.03.] N/a  [Atiribute - Procedure Quality: Evaluate the | o o IR 02-07, IR 02-08, |10 i e
quality of procedures and as applicable, IR 02-13
d.2 .
determine the adequacy of the procedure
development and revision processes.
Assessment of Performance in the Reactor Closeout form |12/09/03
Safety Strategic Performance Area: Key attached to
Attribute - Procedure Quality: Review a 12/9/03 panel
sample of Emergency Plan Implementing mtg. minutes
IP95003 Procedure (EPIPs) changes against the .
SUP-43 | 1P95003 109/15/02 02.03.d.3 N/A requirements of the Plan and corrective Riemer
action assessments. Determine if the EPIP
change process is adequate in correcting
EPIP related deficiencies and maintaining
Plan commitments in EPIP instructions.
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Assessment of Performance in the Reactor Closeout form [02/12/04
Safety Strategic Performance Area: Key attached to
Attribute - Equipment Performance: Assess IR 2002-007, IR 02/12/04 panel
IP95003 the effectiveness of corrective actions for . [2002-008, IR 2002- |mtg. minutes
SUP-44 | 1P95003 109/15/02 02.03.e.1 N/A deficiencies involving equipment Falevits 011, IR 2002-013,
performance, including equipment designated IR 2002-014, CATI
for increased monitoring via implementation
of the Maintenance Rule.
Assessment of Performance in the Reactor Closeout form |12/09/03
Safety Strategic Performance Area: Key attached to
IPO2- Attribute - Equipment Performance: 12/9/03 panel
SUP-45 | IP95003 |09/15/02 |14/02.03.| N/A |Determine if the licensee has effectively Farber |IR 2002-014 mtg. minutes
e.2 implemented programs for control and
evaluation of surveillance testing, calibration,
and post-maintenance testing.
Assessment of Performance in the Reactor Closeout form |12/09/03
PO Atibute - Equipment Porformance: Ase RO2-14, CATI,  [121/03 panel
ribute - Equipment Performance: Assess -14, : pane
SUP-46 | 1P95003 109/15/02 14/22?;03' N/A the operational performance of the selected Farber (SW, HPI, 4160V) |mtg. minutes
' safety system to verify its capability of
performing the intended safety functions.
Assessment of Performance in the Reactor Closeout form |12/09/03
Safety Strategic Performance Area: Key attached to
Attribute - Equipment Performance: Review 12/9/03 panel
a sample of EP related equipment and mtg. minutes
IP95003 facilities (including communications gear) .
SUP-47/| 1P95003 |09/15/02 02.03.e4 N/A against Plan commitments. Review the Riemer
adequacy of the surveillance program to
maintain equipment and facilities. Review the
correction of deficiencies identified by the
surveillance program.
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Assessment of Performance in the Reactor gtlt%ieh%%t tf(()) rm |02/18/04
Safety Strategic Performance Area: Key
SUP-48 | IP95003 (09/15/02 | >0 | N/A  |Attribute - Configuration Control: Assess the | Passeh ;%gg_%zl'glé’éiﬂ ?nztg?ﬁﬁuﬁzge'
effectiveness of corrective actions for
deficiencies involving configuration control.
Assessment of Performance in the Reactor Closeout form |10/14/03
Safety Strategic Performance Area: Key attached to
Attribute - Configuration Control: Perform a 10/14/03 panel
walkdown of the selected system. In addition, mtg. minutes
if the selected system does not directly have -
i . Phillips
IPO2- a containment over-pressure safety function based on
SUP-49 | IP95003 |09/15/02 |14/02.03.] N/A |(such as containment spray), conduct an research IR 02-14
f.2 additional review of such a system. into 02-14
Independently verify that the selected safety '
system is in proper configuration through a
system walkdown. Review temporary
modifications to ensure proper installation in
accordance with the design information.
Assessment of Performance in the Reactor Closeout form |02/12/04
Safety Strategic Performance Area: Key During review of  |attached to
IP95003 Attribute - Configuration Control: Determine maintenance 02/12/04 panel
SUP-50. | IP95003 |09/15/02 N/A  that the work control process uses risk Thomas |activities mtg. minutes
02.03.f.3 : . . . ;
appropriately during planning and scheduling (Maintenance Rule
of maintenance and surveillance testing (@)(4))
activities and the control of emergent work.
Assessment of Performance in the Reactor Closeout form |12/09/03
Safety Strategic Performance Area: Key attached to
Attribute - Configuration Control: Determine 12/9/03 panel
SUP-51 | 1P95003 log/15/02 | 'P95903 | /A whether the primary and secondary chemistry Riemer mtg. minutes
02.03.f.4 control programs adequately control the
quality of plant process water to ensure long-
term integrity of the reactor coolant pressure
boundary.
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Assessment of Performance in the Reactor Closeout form |12/09/03
Safety Strategic Performance Area: Key attached to
Attribute - Configuration Control: Assess the 12/9/03 panel
programs and controls (tracking systems) in mtg. minutes
IP95003 place for maintaining knowledge of the ILRT and NOP
SUP-52 | IP95003 |09/15/02 020345 N/A  |configuration of the fission product barriers Phillips |inspection report
e including: containment leakage monitoring issuances
and tracking, containment isolation device
operability (valves, blank flanges), and
reactor coolant leak-rate calculation and
monitoring.
Assessment of Performance in the Reactor Closeout form |01/06/04
Safety Strategic Performance Area: Key attached to
Attribute - Configuration Control: Review the 01/06/04 panel
IP95003 results of the plant specific IPE relative to the S. mtg. minutes.
SUP-53 | 1P95003 |09/15/02 02.03.1.6 N/A system(s) selected. Determine if the IPE is Burgess
being maintained to reflect actual system
conditions regarding system capability and
reliability.
Assessment of Performance in the Reactor Riemer Closeout form |12/09/03
Safety Strategic Performance Area: Key attached to
IP95003. Attribute - Emergency Response 12/9/03 panel
SUP-54 | 1P95003 109/18/02 02.03.9.1 N/A Organization Readiness: Assess the mtg. minutes
effectiveness of corrective actions for
deficiencies involving ERO readiness.
Assessment of Performance in the Reactor Riemer Closeout form |12/09/03
Safety Strategic Performance Area: Key attached to
IP95003. Attribute - Emergency Response 12/9/03 panel
SUP-55 | 1P95003 |09/18/02 02.03.9g.2 N/A Organization Readiness: Verify that mtg. minutes
adequate staffing is available on shift for
emergencies.
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Assessment of Performance in the Reactor Riemer Closeout form \12/09/03
. _ attached to
Safety Strategic Performance Area: Key
) 12/9/03 panel
Attrlbu_te -_Emerger_lcy Resporjse N mtg. minutes
SUP-56 | 1P95003 |09/18/02 IP95003. N/A Orgar_nzatlon Readiness: Verify the capability
02.03.9g.3 to activate and staff the emergency response
facilities and augment the response
organization within the requirements of the
licensee emergency response plan.
Assessment of Performance in the Reactor Riemer Closeout form |12/09/03
Safety Strategic Performance Area: Key attached to
Attribute - Emergency Response 12/9/03 panel
Organization Readiness: Verify licensee mtg. minutes
ability to meet Emergency Plan goals for
activation by implementing Inspection
Procedure 71114.03, "Emergency Response
SUP-57 | 1P95003 |09/18/02 IP95003. N/A Organization Augme_ntation." If this inspection
02.03.g.4 procedure has been implemented recently,
the inspector may exercise judgement as to
the need to implement the inspection
procedure as part of the 95003 inspection
effort. If Attachment 95003.01 is being
implemented, there are additional
requirements under this key attribute to
consider.
Phillips |Per 95003, no Closeout form [07/01/03
IP95003. Assessment of Performance in the Radiation inspection required |attached to
SUP-58 | IP95003 109/18/02 02.04.a.1 N/A Safety Strategic Performance Area. for this strategic 7/01/03 panel
area. mtg. minutes
Phillips |Per 95003, no Closeout form [07/01/03
IP95003. Assessment of Performance in the inspection required |attached to
SUP-59 | 1P95003 109/18/02 02.04.a.2 N/A Safeguards Strategic Performance Area. for this strategic 7/01/03 panel
area. mtg. minutes
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. Closeout form |[07/01/03
IP95003 Group the safety performance deficiencies attached to
SUP-60 | IP95003 |09/18/02 "I N/A identified during the inspection by apparent
02.07 e 7/01/03 panel
root and contributing causes. .
mtg. minutes
Compare the team'’s findings with previous Done by LLTF ;It(;ieh%%t tf(())rm 09/16/03
performance indicator and inspection
. - 9/16/03 panel
program data to determine whether sufficient .
. ) : . o mtg. minutes
warning was provided to identify a significant
reduction in safety. Evaluate whether the
NRC assessment process appropriately
IP95003. characterized licensee performance based on
SUP-61 | IP95003 | 09/18/02 02.08 N/A previous information. The findings from this
inspection requirement will not be contained
in the inspection report associated with this
inspection, but should be documented in a
separate report, co-addressed to the
appropriate Regional Administrator and the
Director of NRR.
Thomas [IR2002-007, Closeout form [02/12/04
SUP-62 | 1P71007 |02/12/03 | 1P71007 N/A Perforrr_] Reactor Vessel Head Replacement _Control_ Rod Drive |attached to
Inspection inspections 02/12/04 panel
mtg. minutes
Slawinski IR 2003-008, RP  |Closeout form [06/17/03
SUP-63 | 1P95002 | 9/18/02 | 1P95002 3h Complgte 95002 I_nspectlon in the Radiation 95002 inspection  |attached to
Protection strategic arena. 6/17/03 panel
mtg. minutes
Phillips Closeout form [01/30/04
URI-01 | IR 02-08 | 10/2/02 01 ¢ Reactor Operation with Pressure Boundary attached to
Leakage 1/30/04 panel
mtg. minutes
Phillips Closeout form [01/30/04
URI-02 | IR 02-08 | 10/2/02 -02 3.f  |Reactor Vessel Head Boric Acid Deposits attached to
1/30/04 panel
mtg. minutes
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Issue No.

Restart
Checklist
Item

Issue

Contact

Plan

Closure
Reference

Closure
Date

URI-03

IR 02-08

10/2/02

3.f

Containment Air Cooler Boric Acid Deposits

Phillips

Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

URI-04

IR 02-08

10/2/02

2.C

Radiation Element Filters with Rust Deposits

Phillips

Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

URI-05

IR 02-08

10/2/02

N/A

Service Structure Modification Delay

Phillips

Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

URI-06

IR 02-08

10/2/02

N/A

Failure to follow the corrective action
procedure and complete a prescribed
corrective action for adverse trends in RCS
unidentified leakage

Phillips

Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

URI-07

IR 02-08

10/2/02

3.d

The licensee’s failure to have a boric acid
corrasion control (BACC) program procedure
appropriate to the circumstances.

Phillips

Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

URI-08

IR 02-08

10/2/02

3.d

Failure to implement the boric acid corrosion
control program procedure.

Phillips

Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

URI-09

IR 02-08

10/2/02

3.a&4.b

Failure to implement the corrective action
program procedure

Phillips

Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

URI-10

IR 02-08

Rev. 15

10/2/02
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4d

Completeness and accuracy of information
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Item

Issue
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Plan

Closure
Reference

Closure
Date

URI-11

IR 02-10

10/30/02

2.C

Containment Isolation Closure Requirements
for RCP Seal Injection Valves MUG6AD

Thomas

Closeout form
attached to
5/27/03 panel
mtg. minutes

05/27/03

URI-12

IR 02-12

11/29/02

2.c&3f

Potential leakage at the reactor vessel in-
core penetration tubes

Jacobson

NOP/NOT test
inspection

Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03

URI-13

IR 02-12

11/29/02

2.C

Potential impact of corrosion on the ground
function of electrical conduit in containment

Falevits

CATI

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

URI-14

IR 02-12

11/29/02

3.a&4d

Potential failure to follow the procedure for
Raychem splice removal on electrical cables

Falevits

CATI

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-15

IR 02-14

02/26/03

-01c

2d

Failure to perform comprehensive Moderate
Energy Line Break analysis

Falevits

CATI

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-16

IR 02-14

02/26/03

-01d

2d

Lifting of Service Water Relief Valves

Falevits

CATI

Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

URI-17

IR-02-14

02/26/03

-Ole

2d

Inadequate SW pump room temperature
analysis

Falevits

CATI

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-18

IR 02-14

Rev. 15

02/26/03

-01f

2d

Inadequate Service Water pump room steam
line break analysis
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Restart

RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan Closure Closure
ltem Reference Date
Falevits [CATI Closeout form [02/12/04
URI-19 | IR 02-14 |02/26/03| -01g 2.d |Inadequate cable ampacity analysis attached to
02/12/04 panel
mtg. minutes
Falevits [CATI Closeout form [02/12/04
URI-20 | IR 02-14 |02/26/03| -01n 24 Inadequate flooding protection for the SW attached to
pump house 02/12/04 panel
mtg. minutes
Falevits [CATI determined |Closeout form |02/12/04
URI-21 | IR 02-14 |02/26/03| -01j 24 Poor quality calculation for 90 percent issue not ready for |attached to
undervoltage relays. closure. 02/12/04 panel
mtg. minutes
Inadequate calculations for control room Falevits [CATI Closeout form |02/12/04
operator dose (GDC-19) and offsite dose (10 attached to
URI-22 | IR 02-14 102/26/03 | -0l 2d " \oFR Part 100) related to HPI pump minimum 02/12/04 panel
flow valves mtg. minutes
Falevits [CATI Closeout form |02/12/04
. attached to
URI-23 | IR 02-14 |02/26/03| -01m 2.d |Other GDC-19 and 10 CFR Part 100 issues
02/12/04 panel
mtg. minutes
Requests for Issues: HPI Pump Operation Falevits CATI Closehout form |02/18/04
URI-24 | IR 02-14 |02/26/03| -01n 2.e |Under Long Term Minimum Flow (also LER- attached to
12 & C-43) 02/18/Q4 panel
mtg. minutes
Falevits [CATI determined |Closeout form |02/13/04
Requests for Issues: Some small break issue not ready for |attached to
URI-25 | IR 02-14 102/26/03|  -Olo 5b 1 ocA sizes not analyzed closure. 02/13/04 panel
mtg. minutes
Falevits [CATI Closeout form [02/13/04
. attached to
URI-26 | IR 02-14 |02/26/03| -01p 5.b |Inadequate SW flow analysis 02/13/04 panel
mtg. minutes
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Plan

Closure
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Closure
Date

URI-27

IR 02-14

02/26/03

-01q

5.b

Inadequate SW thermal analysis

Falevits

CATI

Closeout form
attached to
02/13/04 panel
mtg. minutes

02/13/04

URI-28

IR 02-14

02/26/03

-01r

5.b

Inadequate UHS inventory analysis

Jacobson

Closeout form
attached to
02/20/04 panel
mtg. minutes

02/20/04

URI-29

IR 02-14

02/26/03

-01s

5.b

No Valid Service Water Pump Net Positive
Suction Head Analysis

Falevits

CATI

Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

URI-30

IR 02-14

02/26/03

-01t

5.b

SW source temperature analysis for AFW

Falevits

CATI

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-31

IR 02-14

02/26/03

-01u

5.b

Inadequate short circuit calculations

Falevits

CATI

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-32

IR 02-14

02/26/03

-02b

5.b

Inadequate SW system flow balance testing

Falevits

CATI

Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

URI-33

IR 02-14

02/26/03

-03a

5.b

Inappropriate SW pump curve allowable
degradation

Falevits

CATI

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-34

IR 02-14
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5.b

Repetitive failures of SW relief valves
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Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Falevits [CATI Closeout form [02/12/04
Non-Conservative Differences in UHS attached to
URI-35 | IR 02-14 102/26/03 | -03c 5b Temperature Measurements 02/12/04 panel
mtg. minutes
Falevits [CATI Closeout form [02/12/04
URI-36 | IR 02-14 |02/26/03| -03e 5 Non-Conservatlve containment air cooler attached to
mechanical stress analysis 02/12/04 panel
mtg. minutes
Falevits [CATI Closeout form [02/13/04
URI-37 | IR 02-14 |02/26/03 05 5 Qgestlon regarding the definition of a passive attached to
failure. 02/13/04 panel
mtg. minutes
Holmberg Closeout form |02/12/04
URI-38 | IR 02-14 |02/26/03 .06 5 Questlor_1 regarding Ilqensee compliance with attached to
code relief valve requirements. 02/12/04 panel
mtg. minutes
Slawinski RP Special Closeout form |07/15/03
URI-39 | IR 02-16 |01/07/03 | White-1 3h Failure to adequately evaluate radiological Inspection attached to
hazards 7/15/03 panel
mtg. minutes
Slawinski RP Special Closeout form |07/15/03
URI-40 | IR 02-16 |01/07/03 | White-2 3h Failure to obtain timely and suitable Inspection attached to
measurements 7/15/03 panel
mtg. minutes
Inappropriate Licensee Notification of NRC Thomas Closeout form |05/27/03
i i Inspector Activity & failure of licensee attached to
URI-41 | IR 02-17 112/09/02]  FIN N/A personnel to enforce an obvious OSHA 5/27/03 panel
safety deficiency. mtg. minutes
Inadequate Implementation of the Corrective | Falevits |CATI Closeout form |02/13/04
Action Process Which Led to Not Identifying attached to
URI-42 | IR 02-17112/09/02 | FIN-03 3.2 & 4.0 a Potentially Reportable Issue regarding the 02/13/04 panel
containment air coolers. mtg. minutes
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Restart Closure Closure
RAM# | Source Date |[lssue No.|Checklist Issue Contact Plan
ltem Reference Date
Final Evaluation of Apparent Cause Falevits |CATI CtltosehOLét tform 02/18/04
URI-43 | IR 02-19 |01/31/03| -01 5b  [Evaluation for LER 50-346/2002-006-00. 218104 panel
See also CR 02-5590 [EDG Exhaust]. P
mtg. minutes
Jacobson Closeout form |02/18/04
Potential Inability for HPlI Pumps to Perform attached to
URI-44 1 IR 03-15 107/30/03|  -04 Safety Related Function (see LER 03-02) 02/18/04 panel
mtg. minutes
Failure to Effectively Implement Corrective Passehl Closeout form |01/26/04
Actions for Design Control Issues Related to attached to
URI-45 | IR 03-15 [07/30/03 -05 Yellow |Deficient Containment Coatings, Uncontrolled 1/26/04 panel
Fibrous Material and Other Debris (see LER- mtg. minutes
02-05)
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